

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3176	SciQLOP	Task	Closed	Normal	restore zones resize	adminlpp adminlpp	14/02/2019 10:37 AM
3175	SciQLOP	Task	Closed	Normal	restore zone move	adminlpp adminlpp	14/02/2019 10:37 AM
3141	SciQLOP	Task	Closed	Normal	create basic setup with multiple synchronised plots for unit tests	adminlpp adminlpp	14/02/2019 10:35 AM
1353	SciQLOP	Task	Closed	Immediate	Initialisation du backlog (Redmine)	adminlpp adminlpp	23/06/2017 08:40 AM