

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|------------|-------------|-----------|--|-------------------|---------------------|
| 1353 | SciQLOP | Task | Closed | Immediate | Initialisation du backlog (Redmine) | adminlpp adminlpp | 23/06/2017 08:40 AM |
| 3176 | SciQLOP | Task | Closed | Normal | restore zones resize | adminlpp adminlpp | 14/02/2019 10:37 AM |
| 3175 | SciQLOP | Task | Closed | Normal | restore zone move | adminlpp adminlpp | 14/02/2019 10:37 AM |
| 3141 | SciQLOP | Task | Closed | Normal | create basic setup with multiple synchronised plots for unit tests | adminlpp adminlpp | 14/02/2019 10:35 AM |
| 1180 | SciQLOP | User story | In Progress | Normal | Initialisation du projet | adminlpp adminlpp | 14/02/2019 10:09 AM |