

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3998	JUICE-SCM/Ground Segment	Task	New	High	Documenter le code MMS/SCM avec IDLdoc	Laurent Mirioni	04/01/2023 12:04 PM
4003	JUICE-SCM/Ground Segment	Task	New	Normal	MàJ du document Ground Segment Development Plan for RPWI	Laurent Mirioni	07/12/2022 05:30 PM
4001	JUICE-SCM/Ground Segment	Task	New	Normal	Adapter le code IDL d'MMS/SCM à JUICE/SCM	Laurent Mirioni	07/12/2022 07:44 AM
2047	SciQLOP	Task	New	Normal	test import/export VOTable	Laurent Mirioni	14/02/2019 09:59 AM
2046	SciQLOP	Task	New	Normal	arbre JSON	Laurent Mirioni	14/02/2019 09:59 AM
4000	JUICE-SCM/Ground Segment	Task	In Progress	High	Formatage des commentaires MMS/SCM	Laurent Mirioni	04/01/2023 12:04 PM
2045	SciQLOP	Task	In Progress	High	aide spectro	Laurent Mirioni	14/02/2019 09:59 AM
2044	SciQLOP	Task	In Progress	Normal	spectro notebook	Laurent Mirioni	14/02/2019 09:59 AM