

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3254	LFR-FSW	Task	Closed	High	Livraison sources 3.2.0.24 pour analyse Logiscope // W. Recart	William Recart	12/12/2018 06:54 PM
1744	LFR-FSW	Bug	Closed	High	Corrections QA pour relivraison DATAPACK R3++ updated	William Recart	29/09/2017 04:24 PM
886	LFR-FSW	Task	Closed	Normal	sources 3.1.0.4 modifiées suite à analyse logiscope	William Recart	13/12/2018 03:26 PM
3120	LFR-FSW	Task	Closed	Normal	Livraison sources 3.2.0.21 pour analyse Logiscope // W. Recart	William Recart	10/12/2018 03:47 PM
3121	LFR-FSW	Bug	Closed	Normal	Analyse Logiscope LFR_3.2.0.21 : LFR_basic-parameters : Tr_OperCond Severity is Low	William Recart	10/12/2018 03:47 PM
1054	LFR-FSW	Task	Closed	Normal	Livraison sources 3.2.0.15 pour analyse Logiscope // W. Recart	William Recart	31/05/2017 06:25 PM
809	LFR-FSW	Bug	Closed	Low	Analyse Logiscope LFR_3.1.0.4 : Tr_Parenthèses Severity is Medium	William Recart	03/10/2018 07:06 PM
807	LFR-FSW	Bug	Closed	Low	Analyse Logiscope LFR_3.1.0.4 : Don_Enumeration Severity is Medium	William Recart	03/10/2018 07:03 PM
801	LFR-FSW	Bug	Closed	Low	Analyse Logiscope LFR_3.1.0.4 : Don_Initialisation_P2 Severity is High	William Recart	03/10/2018 06:35 PM
897	LFR-FSW	Bug	Closed	Low	Analyse Logiscope LFR_3.1.0.4 modifiée tag 322 (c0603702c8c8) : Don_ArtVariables Severity is Low	William Recart	26/04/2017 03:24 PM
814	LFR-FSW	Bug	Closed	Low	Analyse Logiscope LFR_3.1.0.4 : metric Number of direct calls	William Recart	26/04/2017 03:24 PM
813	LFR-FSW	Bug	Closed	Low	Analyse Logiscope LFR_3.1.0.4 : metric Cyclomatic number	William Recart	26/04/2017 03:23 PM
812	LFR-FSW	Bug	Closed	Low	Analyse Logiscope LFR_3.1.0.4 : metric Maximum nesting level	William Recart	26/04/2017 03:22 PM