

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
4001	JUICE-SCM/Ground Segment	Task	New	Normal	Adapter le code IDL d'MMS/SCM à JUICE/SCM	Laurent Mirioni	07/12/2022 07:44 AM
3998	JUICE-SCM/Ground Segment	Task	New	High	Documenter le code MMS/SCM avec IDLdoc	Laurent Mirioni	04/01/2023 12:04 PM
4000	JUICE-SCM/Ground Segment	Task	In Progress	High	Formatage des commentaires MMS/SCM	Laurent Mirioni	04/01/2023 12:04 PM
3999	JUICE-SCM/Ground Segment	Task	Closed	High	Installer et tester IDLdoc en local	Laurent Mirioni	04/01/2023 12:00 PM
4003	JUICE-SCM/Ground Segment	Task	New	Normal	MàJ du document Ground Segment Development Plan for RPWI	Laurent Mirioni	07/12/2022 05:30 PM
2390	SciQLOP	Task	New	Normal	Mauvaise représentation Y des spectrogrammes		14/02/2019 09:59 AM