

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1703	SciQLOP	Task	Closed	High	Widget de téléchargement		17/07/2017 10:03 AM
1704	SciQLOP	Task	Closed	High	Annulation de l'acquisition de donnée		17/07/2017 10:03 AM
1705	SciQLOP	Task	Closed	High	Acquisition des données AMDA		13/07/2017 10:04 AM
1712	SciQLOP	Task	Closed	Normal	Implémentation de L'API du network controller		12/07/2017 05:45 PM
1752	SciQLOP	Task	Closed	Normal	Améliorations sur l'acquisition de données AMDA		17/07/2017 10:03 AM