

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1890	SciQLOP	Task	Closed	Normal	Calcule Y Range		23/08/2017 02:44 PM
1888	SciQLOP	Task	Closed	Normal	Optimisation merge et set data		28/08/2017 09:15 AM
1883	SciQLOP	Task	Closed	Normal	Epuration visualisation		28/08/2017 09:15 AM
1881	SciQLOP	Task	Closed	Normal	Changer les valeurs des colonnes tstart tend pour la vrai donnée à l'intérieur		23/08/2017 02:31 PM
1870	SciQLOP	Task	Closed	Normal	Marqueur modification		18/08/2017 09:46 AM
1857	SciQLOP	Task	Closed	Normal	Appliquer la tolérance au chargement de la variable		28/08/2017 09:15 AM
1856	SciQLOP	Task	Closed	Normal	Robustesse AMDA - test fonctionnel		23/08/2017 02:45 PM
1854	SciQLOP	Task	Closed	Normal	Widget de configuration du mock		28/08/2017 09:15 AM
1853	SciQLOP	Task	Closed	Normal	Mock rampe		28/08/2017 09:15 AM
1850	SciQLOP	Task	Closed	Normal	Sciqlop sur MAC		28/08/2017 09:15 AM