

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|---------|--------|----------|--|----------|---------------------|
| 1942 | SciQLOP | Task | Closed | Normal | Définir l'algorithme de colorisation du spectrogramme | | 16/11/2017 10:56 AM |
| 1943 | SciQLOP | Task | Closed | Normal | Préparer la requête d'acquisition d'un spectrogramme pour AMDA | | 16/11/2017 10:57 AM |