

## Issues

| #    | Project | Tracker | Status | Priority | Subject  | Assignee | Updated             |
|------|---------|---------|--------|----------|--|----------|---------------------|
| 1942 | SciQLOP | Task    | Closed | Normal   | Définir l'algorithme de colorisation du spectrogramme          |          | 16/11/2017 10:56 AM |
| 1943 | SciQLOP | Task    | Closed | Normal   | Préparer la requête d'acquisition d'un spectrogramme pour AMDA |          | 16/11/2017 10:57 AM |