

LFR-FSW - Task #248

Action 6 (team meeting in Graz)

15/10/2014 04:06 PM - paul leroy

Status:	Closed	Start date:	15/10/2014
Priority:	Normal	Due date:	31/10/2014
Assignee:	paul leroy	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
revision:			
Description			
Action 6: LFR Team (Paul) to investigate on the possibility of integrating PSD over 3 sec instead of 4 sec. in synchronization with PAS			

History

#1 - 05/02/2015 08:41 AM - paul leroy

- Status changed from New to Closed

Teleconference held with CNES and LESIA representatives to present the way to implement such a feature.

#2 - 05/02/2015 08:42 AM - paul leroy

- File RE_ Evaluations des impacts sur RPW et LFR, des solutions de mitigation des perturbations EMC S_C..pdf added

Files

RE_ Evaluations des impacts sur RPW et LFR, des solutions de mitigation des perturbations EMC S_C..pdf

paul leroy