

LFR-FSW - Task #3080

Livraison de 3.2.0.19

28/08/2018 01:25 PM - bruno katra

Status:	Closed	Start date:	02/07/2018
Priority:	Normal	Due date:	
Assignee:	Veronique bouzid	% Done:	0%
Category:	Next	Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
revision:	r3.2.0.19		

Description

Correction du bug sur la plage et la méthode de calcul des cpu load : [#3078](#)

Build associé:

https://hephaistos.lpp.polytechnique.fr/teamcity/viewLog.html?buildId=32923&buildTypeId=LfrFlightSoftware_BuildLpp&tab=artifacts

Related issues:

Copied from Task #3048: Livraison de 3.2.0.18	Closed	02/07/2018
Copied to Task #3086: Livraison de 3.2.0.20	Closed	02/07/2018

History

#1 - 28/08/2018 01:25 PM - bruno katra

- Copied from Task #3048: Livraison de 3.2.0.18 added

#2 - 31/08/2018 03:51 PM - bruno katra

- Copied to Task #3086: Livraison de 3.2.0.20 added

#3 - 31/08/2018 03:52 PM - bruno katra

- Status changed from New to Closed

- revision changed from r3.2.0.18 to r3.2.0.19

Cloture suite à release 3.2.0.20