

Panneau_Leds_AntoineB_MathieuP - Task #3662

Réaliser les connexions/les soudures/les câbles

02/02/2021 02:09 PM - Mathieu PEREIRA

Status:	Closed	Start date:	19/01/2021
Priority:	Normal	Due date:	19/01/2021
Assignee:	Mathieu PEREIRA	% Done:	0%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	0.00 hour
revision:	r0		
Description			
Soudure des nappes, de la carte shield, câble d'alimentation et les LEDS.			