

Panneau_Leds_MathieuR_Lucas - Task #3680

Réalisation matérielle et tests connexions

02/02/2021 03:08 PM - lucas ordas

Status:	Resolved	Start date:	19/01/2021
Priority:	Normal	Due date:	19/01/2021
Assignee:	lucas ordas	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
revision:	r0		
Description			

History

#1 - 02/02/2021 03:09 PM - lucas ordas

- Due date changed from 02/02/2021 to 19/01/2021

#2 - 02/02/2021 03:13 PM - lucas ordas

- Status changed from New to Resolved