

Panneau_Leds_Elena_Alexis - Task #3724

Réalisation des connexions / soudures / câbles et test

11/02/2021 02:46 PM - Elena Vig

Status:	Resolved	Start date:	18/01/2021
Priority:	Normal	Due date:	19/01/2021
Assignee:	Alexis Mata	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	0.00 hour
revision:	r0		
Description			

History

#1 - 11/02/2021 02:47 PM - Elena Vig

- Tracker changed from Bug to Task

#2 - 11/02/2021 02:48 PM - Elena Vig

- Subject changed from *Réalisation matérielle et test connexions* to *Réalisation des connexions / soudures / câbles et test*

#3 - 11/02/2021 02:49 PM - Elena Vig

- Estimated time changed from 5.00 h to 3.00 h

#4 - 20/02/2021 03:56 PM - Alexis Mata

- Status changed from New to Resolved

- Assignee set to Alexis Mata

#5 - 20/02/2021 03:59 PM - Alexis Mata

- Status changed from Resolved to New

- Assignee deleted (Alexis Mata)

#6 - 20/02/2021 03:59 PM - Alexis Mata

- Assignee set to Alexis Mata

#7 - 21/02/2021 03:24 PM - Alexis Mata

- Status changed from New to Resolved