

## Panneau\_Leds\_Elena\_Alexis - Task #3724

### Réalisation des connexions / soudures / câbles et test

11/02/2021 02:46 PM - Elena Vig

<b>Status:</b>	Resolved	<b>Start date:</b>	18/01/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	19/01/2021
<b>Assignee:</b>	Alexis Mata	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	3.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>revision:</b>	r0		
<b>Description</b>			

#### History

**#1 - 11/02/2021 02:47 PM - Elena Vig**

- Tracker changed from Bug to Task

**#2 - 11/02/2021 02:48 PM - Elena Vig**

- Subject changed from *Réalisation matérielle et test connexions* to *Réalisation des connexions / soudures / câbles et test*

**#3 - 11/02/2021 02:49 PM - Elena Vig**

- Estimated time changed from 5.00 h to 3.00 h

**#4 - 20/02/2021 03:56 PM - Alexis Mata**

- Status changed from New to Resolved

- Assignee set to Alexis Mata

**#5 - 20/02/2021 03:59 PM - Alexis Mata**

- Status changed from Resolved to New

- Assignee deleted (Alexis Mata)

**#6 - 20/02/2021 03:59 PM - Alexis Mata**

- Assignee set to Alexis Mata

**#7 - 21/02/2021 03:24 PM - Alexis Mata**

- Status changed from New to Resolved