

Panneau_Leds_Nathan_Erwan - Task #3747

Réaliser les connexions/les soudures/les câbles

20/02/2021 01:57 PM - Nathan CLERC

Status:	Resolved	Start date:	19/01/2021
Priority:	Normal	Due date:	19/01/2021
Assignee:	Erwan Cangialosi	% Done:	100%
Category:		Estimated time:	2.50 hours
Target version:		Spent time:	0.00 hour
revision:	r0		
Description			

History

#1 - 20/02/2021 02:26 PM - Nathan CLERC

- Due date changed from 25/01/2021 to 19/01/2021

#2 - 20/02/2021 02:27 PM - Nathan CLERC

- Estimated time changed from 2.00 h to 2.50 h