

Helioswarm-SCM - Task #3814

Task # 3813 (New): BBM

Electronics BBM

22/03/2021 04:59 PM - Alexis Jeandet

Status:	New	Start date:	22/03/2021
Priority:	High	Due date:	15/06/2021
Assignee:		% Done:	86%
Category:		Estimated time:	0.00 hour
Target version:	BBM	Spent time:	0.00 hour
revision:	r0		
Description			
Helioswarm Electronics BBM macro task			
Subtasks:			
Task # 3815: Create kicad project from JUICE design			Closed
Task # 3816: Implement low pass filtering			Closed
Task # 3817: BBM PCB layout			Closed
Task # 3845: Order missing parts for BBM			Closed
Task # 3848: BBM soldering			Closed
Task # 3849: Update BBM schematics with correct part values			Closed
Task # 3850: Validate BBM board(s)			New