

Helioswarm-SCM - Task #3817

Task # 3813 (New): BBM

Task # 3814 (New): Electronics BBM

BBM PCB layout

22/03/2021 05:06 PM - Alexis Jeandet

Status:	Closed	Start date:	26/03/2021	
Priority:	Normal	Due date:		
Assignee:	Alexis Jeandet	% Done:	100%	
Category:		Estimated time:	0.00 hour	
Target version:	BBM	Spent time:	0.00 hour	
revision:	r0			
Description				
Related issues:				
Blocked by Task #3815: Create kicad project from JUICE design			Closed	22/03/2021 26/03/2021
Blocked by Task #3816: Implement low pass filtering			Closed	22/03/2021

History

#1 - 22/03/2021 05:11 PM - Alexis Jeandet

- Blocked by Task #3815: Create kicad project from JUICE design added

#2 - 22/03/2021 05:12 PM - Alexis Jeandet

- Blocked by Task #3816: Implement low pass filtering added

#3 - 22/03/2021 05:13 PM - Alexis Jeandet

- Start date changed from 22/03/2021 to 26/03/2021

#4 - 04/05/2021 02:39 PM - Alexis Jeandet

- Status changed from New to In Progress

- % Done changed from 0 to 90

PCB layout complete except silkscreen and maybe some test pads.

#5 - 14/05/2021 11:51 AM - Alexis Jeandet

- % Done changed from 90 to 100

Layout complete, 5 PCB ordered today.

#6 - 20/05/2021 01:07 PM - Alexis Jeandet

- Status changed from In Progress to Closed

PCB delivered on May 19th 2021.