

Helioswarm-SCM - Task #3817

Task # 3813 (New): BBM  
Task # 3814 (New): Electronics BBM

BBM PCB layout

22/03/2021 05:06 PM - Alexis Jeandet

<b>Status:</b>	Closed	<b>Start date:</b>	26/03/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Alexis Jeandet	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	BBM	<b>Spent time:</b>	0.00 hour
<b>revision:</b>	r0		
<b>Description</b>			
<b>Related issues:</b>			
Blocked by Task #3815: Create kicad project from JUICE design		Closed	22/03/2021 26/03/2021
Blocked by Task #3816: Implement low pass filtering		Closed	22/03/2021

History

- #1 - 22/03/2021 05:11 PM - Alexis Jeandet
- Blocked by Task #3815: Create kicad project from JUICE design added
- #2 - 22/03/2021 05:12 PM - Alexis Jeandet
- Blocked by Task #3816: Implement low pass filtering added
- #3 - 22/03/2021 05:13 PM - Alexis Jeandet
- Start date changed from 22/03/2021 to 26/03/2021
- #4 - 04/05/2021 02:39 PM - Alexis Jeandet
- Status changed from New to In Progress
- % Done changed from 0 to 90
- PCB layout complete except silkscreen and maybe some test pads.
- #5 - 14/05/2021 11:51 AM - Alexis Jeandet
- % Done changed from 90 to 100
- Layout complete, 5 PCB ordered today.
- #6 - 20/05/2021 01:07 PM - Alexis Jeandet
- Status changed from In Progress to Closed
- PCB delivered on May 19th 2021.