

Helioswarm-SCM - Task #3848

Task # 3813 (New): BBM
Task # 3814 (New): Electronics BBM

BBM soldering

20/05/2021 01:20 PM - Alexis Jeandet

Status:	Closed	Start date:	20/05/2021		
Priority:	Normal	Due date:	24/05/2021		
Assignee:	Alexis Jeandet	% Done:	100%		
Category:		Estimated time:	4.00 hours		
Target version:	BBM	Spent time:	0.00 hour		
revision:	r0				
Description					
Solder first one board, then maybe two if we want to compare different options without doing too much modifications on the same board.					
Not changing too much the same board will also allow to reproduce measurements over time!					
Related issues:					
Blocked by Task #3845: Order missing parts for BBM			Closed	14/05/2021	19/05/2021
Blocked by Task #3849: Update BBM schematics with correct part values			Closed	20/05/2021	24/05/2021
Blocks Task #3850: Validate BBM board(s)			New	20/05/2021	15/06/2021

History

- #1 - 20/05/2021 01:20 PM - Alexis Jeandet
 - Blocked by Task #3845: Order missing parts for BBM added
- #2 - 20/05/2021 01:29 PM - Alexis Jeandet
 - Blocked by Task #3849: Update BBM schematics with correct part values added
- #3 - 20/05/2021 01:31 PM - Alexis Jeandet
 - Blocks Task #3850: Validate BBM board(s) added
- #4 - 30/05/2021 04:53 PM - Alexis Jeandet
 - Status changed from New to Closed
 - % Done changed from 0 to 100