

Helioswarm-SCM - Task #3850

Task # 3813 (New): BBM

Task # 3814 (New): Electronics BBM

Validate BBM board(s)

20/05/2021 01:31 PM - Alexis Jeandet

Status:	New	Start date:	20/05/2021
Priority:	High	Due date:	15/06/2021
Assignee:	Dominique Alison	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	BBM	Spent time:	0.00 hour
revision:	r0		
Description			
Once soldered BBM need to be tested, this issue exists mainly to keep a track of results and also problems if there is any.			
Related issues:			
Blocked by Task #3848: BBM soldering		Closed	20/05/2021 24/05/2021

History

- #1 - 20/05/2021 01:31 PM - Alexis Jeandet
- Blocked by Task #3848: BBM soldering added
- #2 - 20/05/2021 04:17 PM - Alexis Jeandet
- Due date set to 15/06/2021