

JUICE-SCM/Ground Segment - Task #4003

MàJ du document Ground Segment Development Plan for RPWI

07/12/2022 05:29 PM - Laurent Mirioni

Status:	New	Start date:	07/12/2022
Priority:	Normal	Due date:	01/02/2023
Assignee:	Laurent Mirioni	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
revision:	r0		
Description			
Demander la dernière version de https://hephaistos.lpp.polytechnique.fr/redmine/documents/182 à D. Andrews			

History

#1 - 07/12/2022 05:30 PM - Laurent Mirioni

- Due date set to 01/02/2023