

JUICE-SCM/Ground Segment - Task #4043

Task # 4024 (New): Première version calibration python

Create the complete Kernel

01/03/2023 05:36 PM - Theo Stassen

Status:	Resolved	Start date:	03/03/2023
Priority:	Normal	Due date:	08/03/2023
Assignee:	Theo Stassen	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
revision:	r0		
Description Kernel with pre centering, corgain (antenna, dfb, bessell) -> done but the results seems slightly different, bandpass -> done, fft. normalization And put all together After that we can do the convol. (equivalent of mms_scm_deconvo_vecc)			
Subtasks:			
Task # 4050: Create the kernel_creation function			Resolved
Task # 4051: Unit test kernel_creation			Resolved

History

#1 - 01/03/2023 05:37 PM - Theo Stassen

- Due date set to 08/03/2023
- Status changed from New to In Progress
- Assignee set to Theo Stassen
- Start date changed from 01/03/2023 to 15/02/2023
- % Done changed from 0 to 60

#2 - 02/03/2023 10:34 AM - Theo Stassen

antenna works well now, only need to put corgain in one function

#3 - 15/03/2023 12:49 PM - Theo Stassen

- Status changed from In Progress to Resolved

#4 - 15/03/2023 12:49 PM - Theo Stassen

- % Done changed from 60 to 100