

JUICE-SCM/Ground Segment - Task #4132

Task # 4024 (New): Première version calibration python

Make the cdf data extraction modular to prepare the different extraction needed

03/07/2023 04:52 PM - Theo Stassen

Status:	Resolved	Start date:	29/06/2023
Priority:	Normal	Due date:	30/06/2023
Assignee:	Theo Stassen	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
revision:	r0		
Description			