

JUICE-SCM/Ground Segment - Task #4179

Juice files first calibration

29/09/2023 06:44 PM - Theo Stassen

Status:	Resolved	Start date:	27/09/2023
Priority:	Normal	Due date:	29/09/2023
Assignee:	Theo Stassen	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
revision:	r0		
Description			
Make a lot of improvement in order to allow a first calibration (and display of results) of juice files calibration (calfactor, antenna response using temporary antenna response txt file, bandpass filter)			

History

#1 - 29/09/2023 06:47 PM - Theo Stassen

- % Done changed from 0 to 100