

JUICE-SCM/Ground Segment - Task #4268

Make the writing and initialization parts separated from the others

19/01/2024 07:06 PM - Theo Stassen

Status:	Resolved	Start date:	18/01/2024
Priority:	Normal	Due date:	19/01/2024
Assignee:	Theo Stassen	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
revision:	r0		
Description			
Before there were : calibration, configuration, evaluation, extraction. Now writing is out of calibration and initialization is out of configuration. Make more sense			