

DECOM LFR - Task #876

implémentation R3++ : mise en conformité ICD/IDB 4.3.0

03/01/2017 10:35 PM - bruno katra

| | | | |
|------------------------|-------------|------------------------|------------|
| Status: | Closed | Start date: | 03/01/2017 |
| Priority: | High | Due date: | |
| Assignee: | bruno katra | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| revision: | | | |
| Description | | | |

History

#1 - 27/02/2017 05:51 PM - bruno katra

- Status changed from New to Closed

- % Done changed from 0 to 100

Fait, branche R3++ créée