

DECOM LFR - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
876	Task	Closed	High	implémentation R3++ : mise en conformité ICD/IDB 4.3.0	bruno katra	27/02/2017 05:51 PM
122	Task	Closed	Normal	Calcul optimisé du fine time.	bruno katra	24/04/2014 06:10 PM