

## Helioswarm-SCM - Issues

Estimated time: 4.0

#	Estimated time	Status	Subject	Tracker
3850		New	Validate BBM board(s)	Task
3849		Closed	Update BBM schematics with correct part values	Task
3848	4.00	Closed	BBM soldering	Task
3845		Closed	Order missing parts for BBM	Task
3817		Closed	BBM PCB layout	Task
3816		Closed	Implement low pass filtering	Task
3815		Closed	Create kicad project from JUICE design	Task
3814		New	Electronics BBM	Task
3813		New	BBM	Task