

## Helioswarm-SCM - Issues

Estimated time: 4.0

#	Tracker	Status	Subject	Estimated time
3850	Task	New	Validate BBM board(s)	
3849	Task	Closed	Update BBM schematics with correct part values	
3848	Task	Closed	BBM soldering	4.00
3845	Task	Closed	Order missing parts for BBM	
3817	Task	Closed	BBM PCB layout	
3816	Task	Closed	Implement low pass filtering	
3815	Task	Closed	Create kicad project from JUICE design	
3814	Task	New	Electronics BBM	
3813	Task	New	BBM	