

INSTRU - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
3254	Task	Closed	High	Livraison sources 3.2.0.24 pour analyse Logiscope // W. Recart	William Recart	12/12/2018 06:54 PM
3120	Task	Closed	Normal	Livraison sources 3.2.0.21 pour analyse Logiscope // W. Recart	William Recart	10/12/2018 03:47 PM
1054	Task	Closed	Normal	Livraison sources 3.2.0.15 pour analyse Logiscope // W. Recart	William Recart	31/05/2017 06:25 PM
886	Task	Closed	Normal	sources 3.1.0.4 modifiées suite à analyse logiscope	William Recart	13/12/2018 03:26 PM
20	Task	In Progress	Normal	Version de la grlib ft	Vincent Leray	04/06/2015 03:45 PM
18	Task	Feedback	Normal	PPBI et programmation des FPGA	Vincent Leray	05/01/2015 01:08 PM
230	Task	Closed	Normal	Rédaction de la demande de modification pour STEEL	Vincent Leray	08/04/2015 07:47 AM
492	Task	New	Normal	Implementation Timing LFR	Veronique bouzid	21/09/2015 09:53 AM
398	Task	New	Normal	Utilisez le script periodicity.py sur les tests de Gerald	Veronique bouzid	25/05/2015 11:08 AM
3201	Task	Closed	Normal	GCOV Fonction scrubbing appelée?	Veronique bouzid	13/12/2018 12:16 PM
3199	Task	Closed	Normal	Analyse couverture de tests 3.2.0.24	Veronique bouzid	01/04/2019 11:41 AM
3170	Task	Closed	Normal	GCOV pour TC_LFR_LOAD_FILTER_PAR	Veronique bouzid	21/11/2018 09:54 AM
3169	Task	Closed	Normal	GCOV pour SVS-0003	Veronique bouzid	21/11/2018 09:55 AM
3168	Task	Closed	Normal	Livraison de 3.2.0.24 avec gcov	Veronique bouzid	21/11/2018 10:14 AM
3146	Task	Closed	Normal	Envoi d une TC dont la taille est inferieure à 16	Veronique bouzid	21/11/2018 10:05 AM
3086	Task	Closed	Normal	Livraison de 3.2.0.20	Veronique bouzid	08/10/2018 04:51 PM
3080	Task	Closed	Normal	Livraison de 3.2.0.19	Veronique bouzid	31/08/2018 03:52 PM
3048	Task	Closed	Normal	Livraison de 3.2.0.18	Veronique bouzid	28/08/2018 01:26 PM
3047	Task	Closed	Normal	Livraison de 3.2.0.17	Veronique bouzid	02/07/2018 03:20 PM
1059	Task	Closed	Urgent	Livraison SDD	Veronique bouzid	21/06/2018 09:40 AM
1058	Task	Closed	Normal	Non-regression	Veronique bouzid	21/06/2018 11:49 AM
1003	Task	Closed	Normal	3.2.0.7	Veronique bouzid	27/03/2017 11:05 AM
991	Task	Closed	Normal	Mise à jour Banc de test	Veronique bouzid	21/06/2018 10:53 AM
980	Task	Closed	Normal	3.2.0.3	Veronique bouzid	22/03/2017 02:49 PM
960	Task	Closed	Normal	Installation GCOV	Veronique bouzid	20/09/2018 02:36 PM
951	Task	Closed	Normal	3.2.0.2	Veronique bouzid	22/03/2017 02:49 PM
928	Task	Closed	Normal	Delivery 3.2.0.1	Veronique bouzid	10/03/2017 02:41 PM
923	Task	Closed	Normal	Delivery 3.1.0.7	Veronique bouzid	10/03/2017 02:41 PM
909	Task	Closed	Normal	Mise à jour SRS et SVS	Veronique bouzid	21/06/2018 09:42 AM
908	Task	Closed	Normal	Delivery 3.1.0.6	Veronique bouzid	17/01/2017 03:12 PM
905	Task	Closed	High	Delivery 3.1.0.5	Veronique bouzid	18/01/2017 12:13 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
742	Task	Closed	Normal	3.1.0.4	Veronique bouzid	19/08/2016 10:23 AM
694	Task	Closed	Normal	livraison version 3.1.0.2	Veronique bouzid	02/06/2016 12:24 PM
693	Task	Closed	Normal	livraison version 3.1.0.1	Veronique bouzid	19/08/2016 01:57 PM
690	Task	Closed	Normal	livraison version 3.1.0.0	Veronique bouzid	19/08/2016 01:56 PM
655	Task	Closed	Normal	Mise à jour SRS et SVS / TC > 228 bytes	Veronique bouzid	09/05/2017 04:00 PM
636	Task	Closed	Normal	bad management of HK_LFR_AHB_CORRECTABLE	Veronique bouzid	21/06/2018 01:29 PM
633	Task	Closed	Normal	Mise à jour SRS /SVS/SVR	Veronique bouzid	09/03/2016 01:53 PM
632	Task	Closed	Normal	Mise à jour document SRS / commutation immediate	Veronique bouzid	02/03/2016 02:43 PM
631	Task	Closed	Normal	Transforme fichier Synth.txt en log_data	Veronique bouzid	19/02/2016 08:20 AM
630	Task	Closed	Normal	Long Test in normal mode in 3.0.0.22	Veronique bouzid	22/02/2016 05:47 PM
620	Task	Closed	High	3.0.0.22	Veronique bouzid	08/03/2016 01:50 PM
613	Task	Closed	Normal	Validation SWF 22s	Veronique bouzid	09/03/2016 01:53 PM
609	Task	Closed	Normal	3.0.0.19	Veronique bouzid	22/02/2016 10:37 AM
608	Task	Closed	Low	3.0.0.18	Veronique bouzid	22/02/2016 10:37 AM
595	Task	Closed	Normal	3.0.0.14	Veronique bouzid	11/02/2016 02:28 PM
590	Task	Closed	Normal	livraison version 3.0.0.13	Veronique bouzid	22/02/2016 10:38 AM
546	Task	Closed	Normal	génération des rapports de couverture de code avec GCOV	Veronique bouzid	21/11/2018 10:10 AM
534	Task	Closed	Normal	Révision 3.0.0.10	Veronique bouzid	12/10/2015 10:25 PM
520	Task	Closed	Normal	Révision 3.0.0.9	Veronique bouzid	05/10/2015 10:55 AM
517	Task	Closed	Normal	Vérification des températures	Veronique bouzid	21/10/2015 08:26 AM
516	Task	Closed	Normal	SEQUENCE_CNT for TM_LFR_PARAMETER_DUMP and TM_LFR_KCOEFFICIENTS_DUMP	Veronique bouzid	05/10/2015 10:58 AM
510	Task	Closed	Normal	fields DESTINATION_ID on TM_LFR_PARAMETER_DUMP and TM_LFR_KCOEFFICIENTS_DUMP compliant // R3	Veronique bouzid	02/10/2015 04:23 PM
437	Task	Closed	Normal	R3 *** Adaptation TC_LFR_UPDATE_INFO	Veronique bouzid	06/08/2015 02:33 PM
436	Task	Closed	Normal	R3: Nouveaux requirements	Veronique bouzid	26/10/2015 01:50 PM
3786	Task	New	Normal	réalisation du programme 1D	Tristan DAPOIGNY	28/02/2021 08:38 PM
3785	Task	New	Normal	Installer et tester la chaîne de compilation	Tristan DAPOIGNY	28/02/2021 08:36 PM
3784	Task	New	Normal	Réaliser les connexions/les soudures/les câbles	Tristan DAPOIGNY	28/02/2021 08:32 PM
3783	Task	New	Normal	Tester les sorties GPIO avec 2 leds connectés	Tristan DAPOIGNY	28/02/2021 08:30 PM
3781	Task	Closed	Normal	Installer/Configurer Raspbian Jessie	Tristan DAPOIGNY	28/02/2021 08:21 PM
4036	Task	Closed	Normal	Datapack FSW 3.3 : mises à jour CPS	thomas chust	11/05/2023 12:58 PM
4017	Task	Closed	Normal	Datapack FSW 3.3 : mises à jour SPEC LFR	thomas chust	11/05/2023 10:30 AM
624	Task	Closed	Normal	Long test with SBM1 and SBM2 FSW 3.0.0.22	thomas chust	01/04/2019 11:39 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
614	Task	Closed	Normal	3.0.0.20	thomas chust	02/03/2016 02:47 PM
597	Task	Closed	Urgent	3.0.0.15	thomas chust	18/02/2016 01:07 PM
615	Task	Stalled	Normal	Validation SWF 22s pour 3.0.0.20	thomas chust	22/03/2021 12:09 PM
4024	Task	New	Normal	Première version calibration python	Theo Stassen	28/07/2023 07:02 PM
4267	Task	In Progress	Normal	Creation of a visual documentation of the code	Theo Stassen	09/02/2024 06:47 PM
4157	Task	In Progress	Normal	Create interactive version of quicklook, to analyse cdf data	Theo Stassen	18/09/2023 02:02 PM
4089	Task	In Progress	Normal	ConfigHandler modularity implementation	Theo Stassen	17/05/2023 05:03 PM
4067	Task	In Progress	Normal	Create Calibrate CDF function	Theo Stassen	11/04/2023 03:09 PM
4029	Task	In Progress	Normal	Extract and export cdf file	Theo Stassen	15/02/2023 04:54 PM
4365	Task	Resolved	Normal	Annual Report writing	Theo Stassen	23/04/2024 03:24 PM
4364	Task	Resolved	Normal	Benchmarking of the code execution for really big files	Theo Stassen	23/04/2024 03:22 PM
4363	Task	Resolved	Normal	Resolve massive problem of performance for SID 2 long files calibration and plot code	Theo Stassen	23/04/2024 03:22 PM
4362	Task	Resolved	Normal	Meeting with Alessandro on the calibration results	Theo Stassen	23/04/2024 03:18 PM
4361	Task	Resolved	Normal	Produce and test the creation of big quicklooks with calibrated data	Theo Stassen	23/04/2024 03:18 PM
4360	Task	Resolved	Normal	Create new file prepare_data_for_plot which will handle completely the preparation of data before plotting	Theo Stassen	23/04/2024 03:16 PM
4347	Task	Resolved	Normal	Add the temperature waveform to plot_data, as part of the default quicklook plot	Theo Stassen	08/04/2024 04:49 PM
4346	Task	Resolved	Normal	Complete reshape of the method to give and prepare data for plot data	Theo Stassen	08/04/2024 04:43 PM
4345	Task	Resolved	Normal	major change : all the extracted content is now in a dict "input_content"	Theo Stassen	08/04/2024 04:34 PM
4344	Task	Resolved	Normal	Test the extract of temperatures data	Theo Stassen	08/04/2024 04:32 PM
4343	Task	Resolved	Normal	Search different support data (temperatures, reaction wheels, etc)	Theo Stassen	08/04/2024 04:31 PM
4330	Task	Resolved	Normal	Reshape the write log part, with traceback printing, with log name gestion, log message levels, log level variable, etc	Theo Stassen	21/03/2024 03:00 PM
4328	Task	Resolved	Normal	Research to find a standardisation system for logging, and experiments	Theo Stassen	21/03/2024 03:01 PM
4327	Task	Resolved	Normal	Resolve the problem concerning SID3 2024 extraction	Theo Stassen	21/03/2024 02:37 PM
4326	Task	Resolved	Normal	Resolve the problem concerning cdfs epoch extraction for 2024	Theo Stassen	21/03/2024 02:36 PM
4325	Task	Resolved	Normal	Generate a directory with quicklooks of all cdfs from 2023/2024	Theo Stassen	21/03/2024 12:47 PM
4311	Task	Resolved	Normal	Develop a little code that for all cdfs in one dir, make a table summarizing their content and quicklook them	Theo Stassen	23/02/2024 07:00 PM
4310	Task	Resolved	Normal	Improve the GUI by adding a embedded window containing the print content	Theo Stassen	23/02/2024 06:57 PM
4309	Task	Resolved	Normal	Find how to force the documentation to trigger error even for warnings	Theo Stassen	23/02/2024 06:56 PM
4308	Task	Resolved	Normal	Change the way the datetimes are corrected	Theo Stassen	23/02/2024 06:55 PM
4307	Task	Resolved	Normal	Clean and simplify the config files	Theo Stassen	23/02/2024 06:54 PM
4306	Task	Resolved	Normal	Improve and simplify some parameters calls and use	Theo Stassen	23/02/2024 06:53 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
4305	Task	Resolved	Normal	Creation of a table documenting all parameters that can be set by the user, with default value and location	Theo Stassen	23/02/2024 06:52 PM
4287	Task	Resolved	Normal	Add of some modularisation in parameters	Theo Stassen	23/02/2024 06:51 PM
4286	Task	Resolved	Normal	Update sphinx documentation for the new code organisation + modifications done when doing the pdf doc	Theo Stassen	09/02/2024 06:56 PM
4284	Task	Resolved	Normal	Modify the code to be coherent in physical units	Theo Stassen	09/02/2024 06:53 PM
4283	Task	Resolved	Normal	Test the different SID, gather infos from the test, and cross infos with LFR manual	Theo Stassen	09/02/2024 06:51 PM
4282	Task	Resolved	Normal	Create pdf user documentation (Three first iterations)	Theo Stassen	09/02/2024 06:49 PM
4268	Task	Resolved	Normal	Make the writing and initialization parts separated from the others	Theo Stassen	19/01/2024 07:06 PM
4266	Task	Resolved	Normal	Research for a method to easily and beautifully document visually the code structure	Theo Stassen	19/01/2024 07:02 PM
4265	Task	Resolved	Normal	Add a system that allows to handle data without the need to compute their spectra	Theo Stassen	19/01/2024 07:00 PM
4262	Task	Resolved	Normal	Add multiple pytests (init, extract, display)	Theo Stassen	12/01/2024 06:46 PM
4261	Task	Resolved	Normal	Discover of pytest and add to pre commit hooks	Theo Stassen	12/01/2024 06:46 PM
4260	Task	Resolved	Normal	Add documentation handle in pre commit hooks	Theo Stassen	12/01/2024 06:45 PM
4258	Task	Resolved	Normal	Creation of a ruff pre commit hook	Theo Stassen	12/01/2024 06:44 PM
4257	Task	Resolved	Normal	Discovering of the Ruff linter and formatter+ experiments	Theo Stassen	09/01/2024 06:38 PM
4256	Task	Resolved	Normal	Gathering and analysis of all remaining open tasks	Theo Stassen	09/01/2024 06:37 PM
4245	Task	Resolved	Normal	Change the code from pyenv environnement to poetry environment	Theo Stassen	06/12/2023 02:23 PM
4244	Task	Resolved	Normal	Bug solving for spectrum computation problems	Theo Stassen	06/12/2023 02:20 PM
4243	Task	Resolved	Normal	Documentation update, especially following the reorganisation of the python script use and the rework of the doc root	Theo Stassen	06/12/2023 02:19 PM
4242	Task	Resolved	Normal	Documentation improvements following the professional training	Theo Stassen	06/12/2023 02:18 PM
4241	Task	Resolved	Normal	Software exploration for documentation tools following the professional training.	Theo Stassen	06/12/2023 02:17 PM
4240	Task	Resolved	Normal	Professional training about the distribution (and learn of automatisations tools) of python application	Theo Stassen	06/12/2023 02:17 PM
4239	Task	Resolved	Normal	Improvements and bug resolve for temperature spectrum computing and plots	Theo Stassen	06/12/2023 02:15 PM
4235	Task	Resolved	Normal	Find the cdfs with temperature data in it and test to extract them	Theo Stassen	28/11/2023 06:56 PM
4230	Task	Resolved	Normal	Add a check if we don't find cdfs in the time limits and stop the execution	Theo Stassen	21/11/2023 06:51 PM
4229	Task	Resolved	Normal	Update documentation for time/solo extract	Theo Stassen	21/11/2023 06:50 PM
4228	Task	Resolved	Normal	Make the GUI a general tool, replacing the interact interface	Theo Stassen	17/11/2023 07:01 PM
4227	Task	Resolved	Normal	Reorganisation of the python scripts for modularisation	Theo Stassen	17/11/2023 06:57 PM
4226	Task	Resolved	Normal	Advances in the comparison between Matlab and python results	Theo Stassen	17/11/2023 06:54 PM
4223	Task	Resolved	Normal	Find the problem of difference between matlab and python code	Theo Stassen	13/11/2023 06:54 PM
4221	Task	Resolved	Normal	Create a GUI for selection of a range of time to plot	Theo Stassen	13/11/2023 06:50 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
4218	Task	Resolved	Normal	Make all the python and sh scripts using freely multiple or solo extract method	Theo Stassen	07/11/2023 06:38 PM
4216	Task	Resolved	Normal	Modify the extract argvs and env var method to handle solo and multiple extract in one time	Theo Stassen	06/11/2023 12:12 PM
4215	Task	Resolved	Normal	Modify the extract_cdf methods to have a merge between extract and time extract	Theo Stassen	06/11/2023 12:05 PM
4214	Task	Resolved	Normal	Create a sh script that use time extract, by specifying a time limits and a cdfs dir	Theo Stassen	06/11/2023 12:03 PM
4212	Task	Resolved	Normal	Create 'file name' used in plot resulting of the merge of multiple cdf files	Theo Stassen	06/11/2023 12:01 PM
4211	Task	Resolved	Normal	implement system to check the version of cdf files and take the chosen version of cdfs when doing time extract	Theo Stassen	06/11/2023 11:59 AM
4210	Task	Resolved	Normal	Finish complete time extract method	Theo Stassen	06/11/2023 11:57 AM
4208	Task	Resolved	Normal	First version of a "time extract" method	Theo Stassen	27/10/2023 05:44 PM
4206	Task	Resolved	Normal	Documentation complete add and upgrade	Theo Stassen	27/10/2023 05:43 PM
4196	Task	Resolved	Normal	Create script for documentation generation (cleaning/creation/show)	Theo Stassen	17/10/2023 04:48 PM
4193	Task	Resolved	Normal	register all remaining taks written these last month in a summarry document	Theo Stassen	17/10/2023 04:44 PM
4191	Task	Resolved	Normal	Make the script able to specify freely custom values of any parameters	Theo Stassen	10/10/2023 06:56 PM
4190	Task	Resolved	Normal	Make all the variables of input cdf be in output cdf	Theo Stassen	10/10/2023 06:55 PM
4187	Task	Resolved	Normal	Code Analysis / Investigation / Tests / Experiments in order to have same spectra densities results than matlab code	Theo Stassen	06/10/2023 06:15 PM
4181	Task	Resolved	Normal	Code reorganisation to have scripts separately + debugging	Theo Stassen	29/09/2023 06:47 PM
4180	Task	Resolved	Normal	JUICE quicklook analysis	Theo Stassen	29/09/2023 06:45 PM
4179	Task	Resolved	Normal	Juice files first calibration	Theo Stassen	29/09/2023 06:47 PM
4172	Task	Resolved	Normal	Adapt the calibration / evaluation code to allow JUICE files	Theo Stassen	18/09/2023 02:07 PM
4171	Task	Resolved	Normal	Add buttons to change the content struct	Theo Stassen	18/09/2023 02:02 PM
4168	Task	Resolved	Normal	Improve and resolve problems / bugs concerning interactive plots	Theo Stassen	18/09/2023 01:55 PM
4165	Task	Resolved	Normal	Modify deeply the code organisation to have separate part for compare cdfs / interactive plot and one function (plot data) for all plots	Theo Stassen	08/09/2023 06:51 PM
4164	Task	Resolved	Normal	Modify the visuals of interactive and static quicklook to be more modular	Theo Stassen	05/09/2023 06:38 PM
4163	Task	Resolved	Normal	Fusion the static and interactive quicklooks by using same plot functions (same fig/axis handle) -> make it modular	Theo Stassen	05/09/2023 06:36 PM
4160	Task	Resolved	Normal	Create a version of quicklook with some parameter buttons that modify spectra	Theo Stassen	31/08/2023 06:29 PM
4159	Task	Resolved	Normal	Find proper solution for zoom / move of data	Theo Stassen	31/08/2023 06:28 PM
4158	Task	Resolved	Normal	Find proper tools and solutions fo allow data refresh in quicklook	Theo Stassen	31/08/2023 06:24 PM
4155	Task	Resolved	Normal	Create and improve the scripts to have 3 fully independent and functional scripts	Theo Stassen	28/07/2023 07:02 PM
4154	Task	Resolved	Normal	Add systematical logs for each steps (with error excepts, errors, warnings, infos) in evaluation part and the rest	Theo Stassen	28/07/2023 07:00 PM
4151	Task	Resolved	Normal	Reorganisation of kernel construction	Theo Stassen	21/07/2023 06:56 PM
4150	Task	Resolved	Normal	Modify the extract data/ epoch part to handle JUICE SID 1/2/3/7 separetely	Theo Stassen	21/07/2023 06:52 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
4149	Task	Resolved	Normal	Add systematical logs for each steps (with error excepts, errors, warnings, infos) in calibration part	Theo Stassen	21/07/2023 06:51 PM
4145	Task	Resolved	Normal	Create generic log printer (for log file and/or terminal)	Theo Stassen	17/07/2023 11:03 AM
4140	Task	Resolved	Normal	Resolve the problem with epochs to be able to quicklook data	Theo Stassen	10/07/2023 04:56 PM
4139	Task	Resolved	Normal	Take the python code of David Pisa instead of Matlab code	Theo Stassen	10/07/2023 04:52 PM
4138	Task	Resolved	Normal	Produce a waveform plot of JUICE data using code based on matlab code	Theo Stassen	10/07/2023 04:49 PM
4133	Task	Resolved	Normal	Adapt the matlab code for cdf data extraction (JUICE sid7)	Theo Stassen	10/07/2023 04:46 PM
4132	Task	Resolved	Normal	Make the cdf data extraction modular to prepare the different extraction needed	Theo Stassen	03/07/2023 04:52 PM
4130	Task	Resolved	Normal	Implement a first bash script, with auto venv use	Theo Stassen	03/07/2023 04:49 PM
4129	Task	Resolved	Normal	Resolve plenty of problems concerning configHandler	Theo Stassen	03/07/2023 04:48 PM
4126	Task	Resolved	Normal	Modify config handler (config file gestion) and adapt to the new config handler use in every functions	Theo Stassen	27/06/2023 11:50 AM
4125	Task	Resolved	Normal	Make inline arguments gestion modular, in separate function, to use it in all scripts	Theo Stassen	27/06/2023 11:45 AM
4124	Task	Resolved	Normal	Create script with inline inputs, for calibrate and quicklook	Theo Stassen	23/06/2023 12:02 PM
4122	Task	Resolved	Normal	Make correct and complete quicklook, with same infos than MMS IDL's one	Theo Stassen	23/06/2023 11:54 AM
4120	Task	Resolved	Normal	Add documentation on all code parameters	Theo Stassen	19/06/2023 05:45 PM
4117	Task	Resolved	Normal	Adapt the code to have correct visual repretation of SHCB results	Theo Stassen	15/06/2023 06:33 PM
4116	Task	Resolved	Normal	Adapt the code to use SCHB mode	Theo Stassen	15/06/2023 06:30 PM
4113	Task	Resolved	Normal	Reorganise functions (kernel conv window, waveform padding, set frequency first, calfactor	Theo Stassen	09/06/2023 06:43 PM
4112	Task	Resolved	Normal	Add freq samp deducing function in deduce parameters	Theo Stassen	09/06/2023 06:41 PM
4110	Task	Resolved	Normal	Analyse fichiers L1A JUICE	Theo Stassen	08/06/2023 10:36 AM
4109	Task	Resolved	Normal	Rewrite the readme with a summary of the documentation	Theo Stassen	08/06/2023 10:32 AM
4108	Task	Resolved	Normal	Sphinx documentation with cross referencing, complete explanations, structurations : evaluation part	Theo Stassen	05/06/2023 06:31 PM
4107	Task	Resolved	Normal	Sphinx documentation with cross referencing, complete explanations, structurations : configuration part	Theo Stassen	05/06/2023 06:30 PM
4106	Task	Resolved	Normal	Sphinx documentation with cross referencing, complete explanations, structurations : calibration part	Theo Stassen	05/06/2023 06:29 PM
4105	Task	Resolved	Normal	Create functional Diagram of the code	Theo Stassen	05/06/2023 06:27 PM
4103	Task	Resolved	Normal	Modularisation of calibrate data block	Theo Stassen	30/05/2023 11:36 AM
4102	Task	Resolved	Normal	Config Handler and config files modifications / improvements	Theo Stassen	30/05/2023 11:35 AM
4101	Task	Resolved	Normal	Quicklook computation / plot	Theo Stassen	30/05/2023 11:32 AM
4100	Task	Resolved	Normal	Spectra powers plot / comparison	Theo Stassen	30/05/2023 11:36 AM
4099	Task	Resolved	Normal	Spectra powers computation	Theo Stassen	30/05/2023 11:16 AM
4095	Task	Resolved	Normal	Implement system of class extends for kernel creation and deduce_parameters	Theo Stassen	17/05/2023 05:08 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
4094	Task	Resolved	Normal	kernel_creation.py reworked for modularity	Theo Stassen	16/05/2023 04:31 PM
4093	Task	Resolved	Normal	Make class for deduce parameter values, depending on other parameters	Theo Stassen	17/05/2023 05:03 PM
4092	Task	Resolved	Normal	default / current / limits config gestion	Theo Stassen	16/05/2023 04:28 PM
4091	Task	Resolved	Normal	Global attributes and cdf name gestion	Theo Stassen	16/05/2023 04:27 PM
4088	Task	Resolved	Normal	Completely change ConfigHandler functioning	Theo Stassen	16/05/2023 03:40 PM
4087	Task	Resolved	Normal	Spectra densities plot and comparison	Theo Stassen	16/05/2023 03:24 PM
4086	Task	Resolved	Normal	Spectra densities computation	Theo Stassen	16/05/2023 02:19 PM
4085	Task	Resolved	Normal	Reorganise and simplify spectra related functions	Theo Stassen	05/05/2023 06:41 PM
4081	Task	Resolved	Normal	Create Function that compare idl spectrum and computed spectrum	Theo Stassen	27/04/2023 06:19 PM
4079	Task	Resolved	Normal	Create function that plot multiple spectrograms	Theo Stassen	26/04/2023 05:44 PM
4078	Task	Resolved	Normal	Implement a simple spectrogram plot	Theo Stassen	26/04/2023 05:42 PM
4077	Task	Resolved	Normal	Implement function that compute the spectrogram of a waveform	Theo Stassen	26/04/2023 05:41 PM
4076	Task	Resolved	Normal	Implementation of ConfigHandler class	Theo Stassen	26/04/2023 05:39 PM
4071	Task	Resolved	Normal	General class to compare waveforms, in order to compare easily different cdf results	Theo Stassen	11/04/2023 03:11 PM
4070	Task	Resolved	Normal	Implement function that compare two l1b cdf file data	Theo Stassen	11/04/2023 03:09 PM
4069	Task	Resolved	Normal	Implement the cdf writing of results	Theo Stassen	11/04/2023 03:09 PM
4068	Task	Resolved	Normal	Implement the blocks separation, calibration and concatenation after being calibrated	Theo Stassen	31/03/2023 06:07 PM
4066	Task	Resolved	Normal	Implement graphical comparison between idl and python calibration	Theo Stassen	31/03/2023 06:03 PM
4065	Task	Resolved	Normal	Implement blk_con IDL function	Theo Stassen	31/03/2023 06:03 PM
4062	Task	Resolved	Normal	Correct the documentation strings warnings and pylint errors (if possible)	Theo Stassen	17/03/2023 05:49 PM
4061	Task	Resolved	Normal	deconvo_vec convolution part	Theo Stassen	24/03/2023 05:54 PM
4060	Task	Resolved	Normal	Unit test deconvo vec (for each window type)	Theo Stassen	15/03/2023 04:31 PM
4059	Task	Resolved	Normal	Trapezoid window creation	Theo Stassen	15/03/2023 04:31 PM
4058	Task	Resolved	Normal	Gaussian window creation	Theo Stassen	15/03/2023 04:30 PM
4057	Task	Resolved	Normal	Coscut window creation	Theo Stassen	15/03/2023 04:30 PM
4056	Task	Resolved	Normal	Shift kernel	Theo Stassen	15/03/2023 04:29 PM
4055	Task	Resolved	Normal	Check real/imag parts	Theo Stassen	15/03/2023 04:27 PM
4054	Task	Resolved	Normal	Hanning window creation	Theo Stassen	15/03/2023 04:24 PM
4053	Task	Resolved	Normal	Create deconvo_vec function (kernel part)	Theo Stassen	15/03/2023 04:31 PM
4052	Task	Resolved	Normal	Full code documentation	Theo Stassen	15/03/2023 04:07 PM
4051	Task	Resolved	Normal	Unit test kernel_creation	Theo Stassen	15/03/2023 04:05 PM
4050	Task	Resolved	Normal	Create the kernel_creation function	Theo Stassen	15/03/2023 04:02 PM
4045	Task	Resolved	Normal	Reorganise the code to have all config/metadatas in one csv file, called by the unit tests	Theo Stassen	14/03/2023 05:49 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
4044	Task	Resolved	Normal	Create unit test for corgain (ant, dfb, bessel)	Theo Stassen	14/03/2023 05:49 PM
4043	Task	Resolved	Normal	Create the complete Kernel	Theo Stassen	15/03/2023 04:05 PM
4041	Task	Resolved	Normal	Unit test Antenna filter	Theo Stassen	02/03/2023 10:32 AM
4040	Task	Resolved	Normal	Unit test DFB	Theo Stassen	24/02/2023 05:48 PM
4039	Task	Resolved	Normal	Unit test Bessel filter	Theo Stassen	24/02/2023 05:46 PM
4038	Task	Resolved	Normal	Discover units test python methods and Create Unit tests of the kernel	Theo Stassen	15/03/2023 12:48 PM
4037	Task	Resolved	Normal	Bandpass filter	Theo Stassen	24/02/2023 05:42 PM
4033	Task	Resolved	Normal	Fourier transform (and inverse transform) function	Theo Stassen	14/03/2023 05:49 PM
4032	Task	Resolved	Normal	Antenna response function	Theo Stassen	02/03/2023 10:31 AM
4031	Task	Resolved	Normal	DFB filter	Theo Stassen	16/02/2023 05:38 PM
4030	Task	Resolved	Normal	Bessel filter	Theo Stassen	15/02/2023 04:57 PM
4028	Task	Resolved	Normal	Create Kernel in python	Theo Stassen	02/03/2023 10:35 AM
3733	Task	Resolved	Normal	Définir les tâches	Theo Coignet	16/02/2021 11:38 AM
3732	Task	Resolved	Normal	Tester la chaîne de compilation	Theo Coignet	14/02/2021 03:19 PM
3713	Task	Resolved	Normal	Comprendre la commande d'une Led, d'une ligne de Led et d'une rangée	Theo Coignet	03/02/2021 10:54 AM
3695	Task	Resolved	Normal	Installer la chaîne de compilation	Theo Coignet	03/02/2021 10:56 AM
3672	Task	Resolved	Normal	Installer/Configurer Raspbian Jessie	Theo Coignet	03/02/2021 10:56 AM
3775	Task	Resolved	Normal	Programmes de tests	Stan Le Guen	21/02/2021 08:39 PM
3774	Task	Resolved	Normal	Test d'un programme en compilation croisée	Stan Le Guen	21/02/2021 08:39 PM
3773	Task	Resolved	Normal	Système embarqué et OS	Stan Le Guen	21/02/2021 08:39 PM
3772	Task	Resolved	Normal	Installation de la toolchain	Stan Le Guen	21/02/2021 08:39 PM
3769	Task	Resolved	Normal	Relever des signaux	Stan Le Guen	21/02/2021 08:40 PM
3766	Task	Resolved	Normal	Prototypage	Stan Le Guen	21/02/2021 08:40 PM
3765	Task	Resolved	Normal	Rapport du projet	Stan Le Guen	21/02/2021 08:41 PM
3764	Task	Resolved	Normal	Mise en fonctionnement du Panneau	Stan Le Guen	21/02/2021 08:41 PM
3675	Task	Resolved	Normal	Installer/Configurer Raspbian Jessy	Stan Le Guen	02/02/2021 02:56 PM
3780	Task	Resolved	Normal	Installer le serveur web et tester le panneau d'affichage depuis la saisie du message dans un smartphone	Rémi HUGUENOT	27/02/2021 12:18 PM
3778	Task	Resolved	Normal	Réaliser des algorithmes	Rémi HUGUENOT	27/02/2021 12:16 PM
3777	Task	Resolved	Normal	Comprendre la commande d'une Led, d'une ligne de Led et d'une rangée (demi-panneau)	Rémi HUGUENOT	27/02/2021 12:15 PM
3667	Task	Resolved	Normal	Diagramme de déploiement	Rémi HUGUENOT	27/02/2021 12:08 PM
3665	Task	Resolved	Normal	Comprendre l'interconnexion des différents matériels	Rémi HUGUENOT	27/02/2021 12:08 PM
3664	Task	Resolved	Normal	Tester la chaîne de compilation	Rémi HUGUENOT	27/02/2021 12:09 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3663	Task	Resolved	Normal	Installation de la chaîne de compilation	Rémi HUGUENOT	27/02/2021 12:09 PM
3646	Task	Resolved	Normal	Installer et configurer Raspbian Jessie	Rémi HUGUENOT	27/02/2021 12:10 PM
618	Task	Closed	High	Long test with SBM1 and SBM2 FSW 3.0.0.20	paul lero	02/03/2016 02:45 PM
446	Task	Closed	Normal	BP1 BP2 pour release 3	paul lero	02/07/2015 03:08 PM
361	Task	Closed	Normal	Design DiscoSpace	paul lero	09/06/2015 10:48 AM
248	Task	Closed	Normal	Action 6 (team meeting in Graz)	paul lero	05/02/2015 08:42 AM
239	Task	Closed	Normal	Parametre R2 du Waveform Picker - Doc and Verif	paul lero	10/02/2015 09:05 AM
80	Task	Closed	Normal	LFR EM - WaveFormPicker - 1.0.0 - Validation	paul lero	10/02/2015 03:21 PM
69	Task	Closed	Normal	MINI_LFR - WFP & MS - 0.1.4 - VERIFICATION	paul lero	10/02/2015 03:16 PM
67	Task	Closed	Normal	MINI_LFR - WFP & MS - 0.1.2 - VERIFICATION	paul lero	26/02/2014 11:14 AM
51	Task	Closed	Normal	MINI-LFR - WFP 0.0.E - Validation	paul lero	17/02/2014 01:52 PM
47	Task	Closed	Normal	MINI-LFR - WFP 0.0.C - Validation	paul lero	25/02/2014 02:19 PM
41	Task	Closed	Normal	MINI-LFR - WFP 0.0.B - Validation	paul lero	25/02/2014 02:20 PM
40	Task	Closed	Normal	MINI-LFR - WFP 0.0.A - Validation	paul lero	25/02/2014 02:19 PM
26	Task	Closed	Normal	LFR EM Bistream - 0.0.9 - Validation	paul lero	23/01/2014 01:50 PM
19	Task	Closed	Normal	Sélection du sous-traitant pour les réalisation QM/FM/SM et boitiers	paul lero	10/02/2015 03:20 PM
12	Task	Closed	Normal	LFR EM Bistream - 0.0.7 - Validation	paul lero	23/01/2014 01:51 PM
8	Task	Closed	Normal	LFR EM Bistream - 0.0.5 - Validation	paul lero	23/01/2014 01:50 PM
7	Task	Closed	Normal	LFR EM Bistream - 0.0.3 - Validation	paul lero	23/01/2014 01:49 PM
3757	Task	Resolved	Normal	Intégration : Coder, tester, debugger	Nathan CLERC	20/02/2021 02:23 PM
3756	Task	Resolved	Normal	Codage : Coder, tester, debugger	Nathan CLERC	20/02/2021 02:23 PM
3754	Task	Resolved	Normal	Tester le programme avec le message déclaré dans le code source	Nathan CLERC	20/02/2021 02:13 PM
3753	Task	Resolved	Normal	Réaliser le programme permettant d'afficher la chaîne de caractères "AAAA" déclarée dans plusieurs tableaux 1D	Nathan CLERC	20/02/2021 02:24 PM
3752	Task	Resolved	Normal	Compléter le diagramme de chronologie/Tester les programmes/Dégager les principes algorithmiques	Nathan CLERC	20/02/2021 02:11 PM
3751	Task	Resolved	Normal	Comprendre la commande d'une Led, d'une ligne de Led et d'une rangée (demi-panneau)/Mémorisation	Nathan CLERC	20/02/2021 02:11 PM
3749	Task	Resolved	Normal	Tester la chaîne de compilation	Nathan CLERC	20/02/2021 02:11 PM
3748	Task	Resolved	Normal	Installer la chaîne de compilation	Nathan CLERC	20/02/2021 02:11 PM
3743	Task	Resolved	Normal	Installer/Configurer Raspbian Jessie	Nathan CLERC	20/02/2021 02:00 PM
3742	Task	Resolved	Normal	Diagramme des cas d'utilisation/écrire les scénarios associés (forme textuelle)	Nathan CLERC	20/02/2021 02:00 PM
3714	Task	In Progress	Urgent	Déploiement/Recette	mathieu roux	03/02/2021 10:55 AM
3703	Task	Resolved	Normal	diagramme d'activités	mathieu roux	03/02/2021 10:40 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3686	Task	Resolved	Normal	Installation de la toolchain	mathieu roux	03/02/2021 10:23 AM
3684	Task	Resolved	Normal	diagramme de déploiement	mathieu roux	03/02/2021 10:21 AM
3678	Task	Resolved	Normal	Installation/Configuration Raspbian Jessie	mathieu roux	02/02/2021 03:04 PM
3677	Task	Resolved	Normal	Diagramme des cas d'utilisation/écrire les scénarios associés	mathieu roux	02/02/2021 03:01 PM
3694	Task	Resolved	Normal	Réaliser des algorithmes puis Coder, tester, debugger	Mathieu PEREIRA	22/02/2021 02:39 PM
3693	Task	Closed	Normal	Rédiger le WIKI	Mathieu PEREIRA	02/02/2021 03:23 PM
3689	Task	Closed	Normal	Installer le serveur web et tester le panneau d'affichage depuis un moteur de recherche	Mathieu PEREIRA	02/02/2021 03:19 PM
3674	Task	Closed	Normal	Comprendre la commande d'une Led, d'une ligne de Led et d'une rangée (demi-panneau)	Mathieu PEREIRA	02/02/2021 03:05 PM
3670	Task	Closed	Normal	Mesurer/Relever des signaux électriques	Mathieu PEREIRA	02/02/2021 02:18 PM
3662	Task	Closed	Normal	Réaliser les connexions/les soudures/les câbles	Mathieu PEREIRA	02/02/2021 02:09 PM
3658	Task	Closed	Normal	Installer/Configurer Raspbian Jessie	Mathieu PEREIRA	02/02/2021 02:06 PM
3711	Task	Resolved	High	Installer/Configurer Raspbian Jessie	Mathieu Fauchart	03/02/2021 10:52 AM
3710	Task	Resolved	Normal	Définir les tâches	Mathieu Fauchart	03/02/2021 10:46 AM
3709	Task	Resolved	Normal	Diagramme des cas d'utilisation/écrire les scénarios associés	Mathieu Fauchart	03/02/2021 10:42 AM
3617	Task	Resolved	Normal	compte-rendu DUB	Mathieu Fauchart	02/02/2021 01:41 PM
17	Task	Closed	Normal	Finalisation des développements du module Spectral Matrices	Martin Morlot	27/08/2014 10:27 AM
3762	Task	New	Normal	Tester les sorties GPIO avec 2 leds connectés	lucas ordas	21/02/2021 05:45 PM
3706	Task	Resolved	Normal	intégration serveur web	lucas ordas	03/02/2021 10:53 AM
3696	Task	Resolved	Normal	Programmes de test	lucas ordas	03/02/2021 10:24 AM
3688	Task	Resolved	Normal	Relevé des signaux (Horloge à partir d'un timer logiciel)	lucas ordas	02/02/2021 03:19 PM
3683	Task	Resolved	Normal	Comprendre l'interconnexion des différents matériels	lucas ordas	03/02/2021 10:20 AM
3680	Task	Resolved	Normal	Réalisation matérielle et tests connexions	lucas ordas	02/02/2021 03:13 PM
3668	Task	Closed	Normal	Installer/Configurer Raspbian Jessie	lucas ordas	02/02/2021 02:17 PM
4003	Task	New	Normal	MàJ du document Ground Segment Development Plan for RPWI	Laurent Mirioni	07/12/2022 05:30 PM
4001	Task	New	Normal	Adapter le code IDL d'MMS/SCM à JUICE/SCM	Laurent Mirioni	07/12/2022 07:44 AM
3998	Task	New	High	Documenter le code MMS/SCM avec IDLdoc	Laurent Mirioni	04/01/2023 12:04 PM
2047	Task	New	Normal	test import/export VOTable	Laurent Mirioni	14/02/2019 09:59 AM
2046	Task	New	Normal	arbre JSON	Laurent Mirioni	14/02/2019 09:59 AM
4000	Task	In Progress	High	Formatage des commentaires MMS/SCM	Laurent Mirioni	04/01/2023 12:04 PM
2045	Task	In Progress	High	aide spectro	Laurent Mirioni	14/02/2019 09:59 AM
2044	Task	In Progress	Normal	spectro notebook	Laurent Mirioni	14/02/2019 09:59 AM
3999	Task	Closed	High	Installer et tester IDLdoc en local	Laurent Mirioni	04/01/2023 12:00 PM
3771	Task	Resolved	Normal	Principe de fonctionnement	Joris PEGON	21/02/2021 08:39 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3770	Task	Resolved	Normal	Appropriation du cahier des charges	Joris PEGON	21/02/2021 08:40 PM
3768	Task	Resolved	Normal	Détail des connectiques	Joris PEGON	21/02/2021 08:40 PM
3767	Task	Resolved	Normal	Conception matériel	Joris PEGON	21/02/2021 08:36 PM
3763	Task	Resolved	Normal	Test des sorties GPIO / Leds rouge & verte	Joris PEGON	21/02/2021 06:53 PM
3761	Task	Resolved	Normal	Distribution des taches	Joris PEGON	21/02/2021 08:38 PM
3760	Task	Resolved	Normal	Réalisation matérielle écran et tests connexions	Joris PEGON	20/02/2021 04:27 PM
3613	Task	In Progress	Normal	Liste du matériel/logiciel	joel moutoussamy	23/01/2021 05:30 PM
3612	Task	In Progress	Normal	Analyse du cahier des charges	joel moutoussamy	23/01/2021 05:27 PM
15	Task	New	Normal	Taux de remplissage des FIFOs du waveform picker	Jean-Christophe Pellion	03/12/2013 10:10 AM
228	Task	In Progress	Normal	DECIMATION	Jean-Christophe Pellion	05/06/2015 03:25 PM
16	Task	In Progress	Normal	Documentation système du module Spectral Matrices"	Jean-Christophe Pellion	10/02/2015 04:28 PM
555	Task	Closed	Normal	Errata RPW-MEB-LFR-SPC-00061-1-8_FPGA_Architecture_Design	Jean-Christophe Pellion	26/10/2015 04:20 PM
227	Task	Closed	Normal	Calibration	Jean-Christophe Pellion	10/02/2015 04:22 PM
46	Task	Closed	Normal	WFP Validation	Jean-Christophe Pellion	02/12/2016 01:15 PM
45	Task	Closed	Normal	WFP - fault detection	Jean-Christophe Pellion	02/12/2016 01:13 PM
14	Task	Closed	High	Fichier de configuration FPGA	Jean-Christophe Pellion	13/03/2014 07:17 AM
13	Task	Closed	Normal	Mise à jour de la documentation VHDL	Jean-Christophe Pellion	13/03/2014 07:17 AM
10	Task	Closed	Normal	LFR EM Bitsream - 0.0.6 - Validation	Jean-Christophe Pellion	23/01/2014 01:50 PM
44	Task	Rejected	Normal	WaveFormPicker Caracterisation	Jean-Christophe Pellion	02/12/2016 01:14 PM
3717	Task	Resolved	Normal	Fabrication du boîtier LED	Hugo Cheveau	03/02/2021 11:00 AM
3712	Task	Resolved	Normal	Réaliser des algorithmes puis Coder, tester, debugger	Hugo Cheveau	03/02/2021 10:53 AM
3708	Task	Resolved	Normal	Tester les entrées/sorties	Hugo Cheveau	03/02/2021 10:46 AM
3705	Task	Resolved	Normal	Comprendre l'interconnexion des différents matériels	Hugo Cheveau	03/02/2021 10:55 AM
3816	Task	Closed	Normal	Implement low pass filtering	Fatima Mehrez	20/05/2021 01:06 PM
3755	Task	Resolved	Normal	Réaliser le diagramme d'activités/Découper en fonctions secondaires et répartir les tâches	Erwan Cangialosi	20/02/2021 02:20 PM
3750	Task	Resolved	Normal	Mesurer/Relever des signaux électriques	Erwan Cangialosi	20/02/2021 02:11 PM
3747	Task	Resolved	Normal	Réaliser les connexions/les soudures/les câbles	Erwan Cangialosi	20/02/2021 02:27 PM
3746	Task	Resolved	Normal	Diagramme de déploiement	Erwan Cangialosi	20/02/2021 02:26 PM
3745	Task	Resolved	Normal	Comprendre l'interconnexion des différents matériels	Erwan Cangialosi	20/02/2021 02:43 PM
3744	Task	Resolved	Normal	Tester les entrées/sorties	Erwan Cangialosi	20/02/2021 02:25 PM
3728	Task	Resolved	Normal	Coder / Tester / Debugger	Elena Vig	21/02/2021 09:06 PM
3727	Task	Resolved	Normal	Installation / Test de la chaîne de compilation	Elena Vig	21/02/2021 03:24 PM
3725	Task	Resolved	Normal	Construction de la boîte du panneau leds	Elena Vig	21/02/2021 09:06 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3723	Task	Resolved	Normal	Diagramme de déploiement des cas d'utilisations et leurs scénarios	Elena Vig	21/02/2021 03:25 PM
3850	Task	New	High	Validate BBM board(s)	Dominique Alison	20/05/2021 04:17 PM
3849	Task	Closed	High	Update BBM schematics with correct part values	Dominique Alison	30/05/2021 04:53 PM
3779	Task	Resolved	Normal	Coder, tester, debugger	Colin Alves	27/02/2021 12:17 PM
3776	Task	Resolved	Normal	Mesurer/Relever des signaux électriques	Colin Alves	27/02/2021 12:14 PM
3657	Task	Resolved	Normal	Réalisation du support du panneau leds	Colin Alves	27/02/2021 12:10 PM
3643	Task	Resolved	Normal	Définition des tâches	Colin Alves	27/02/2021 12:11 PM
3789	Task	New	Normal	Transformation d'une alimentation PC 230V vers une alimentation 5V	Clément Goguelat	28/02/2021 10:35 PM
3701	Task	New	Normal	Installation de Raspbian	Clément Goguelat	26/02/2021 04:48 PM
873	Task	New	Normal	Prévoir un test où l'on vérifie la superposition des masques RW + FBINS	bruno katra	30/12/2016 04:35 PM
4115	Task	In Progress	Normal	Mise à jour DP R3.3 suite à émission des RIDS par le CNES	bruno katra	08/08/2023 03:00 PM
3991	Task	In Progress	Normal	Mise en place d'un protocole de test pour la validation de la correction du bug sur le moyennage des SM à F0 et F1	bruno katra	14/12/2022 12:54 PM
3897	Task	In Progress	Low	Faire un test avec les matrices de chgt de repère/calibration mises à 1 et 0 pour reproduire le comportement du FSW <=3.2.0.24	bruno katra	06/10/2022 11:13 AM
4016	Task	Closed	Normal	Datapack FSW 3.3 : SRS	bruno katra	12/05/2023 05:27 PM
4014	Task	Closed	Normal	Datapack FSW 3.3 : NCR corrigées à reporter	bruno katra	14/06/2023 05:29 PM
3987	Task	Closed	Normal	Tests avec KCOEFF distordus	bruno katra	30/01/2023 08:26 PM
3949	Task	Closed	Normal	Test basique : 3.3.0.7 avec KCOEFF à 0.0 partout	bruno katra	07/04/2022 10:19 AM
3946	Task	Closed	Normal	Vérifier si #3936 apparait aussi en 3.3.0.4 (avant modifs SonarCoud 02/2022)	bruno katra	01/04/2022 12:13 PM
3945	Task	Closed	Normal	Tester la 3.3.0.7 avec EQM	bruno katra	04/04/2022 12:32 PM
3922	Task	Closed	Normal	Datapack FSW 3.3 : mises à jour SUM	bruno katra	11/05/2023 04:01 PM
3915	Task	Closed	Low	Datapack FSW 3.3 : expliquer initialisation des matrices au boot de LFR	bruno katra	12/05/2023 05:27 PM
3876	Task	Closed	Low	Datapack FSW 3.3 : TC_LFR_KCOEFF acceptée uniquement en mode STDBY	bruno katra	11/05/2023 10:31 AM
3875	Task	Closed	Low	Datapack FSW 3.3 : comportement du FSW lors de la reception d'1 TC_LFR_LOAD_ KCOEFF	bruno katra	12/05/2023 05:05 PM
3356	Task	Closed	Normal	Ajouter un diff du code entre 3.2.0.15 et 3.2.0.24 dans SCF +CDN -07	bruno katra	01/04/2019 02:38 PM
3355	Task	Closed	Normal	SPAMR à mettre à jour avec quelques remarques	bruno katra	01/04/2019 02:38 PM
3354	Task	Closed	Normal	Vérifier les signatures des documents et les approbations manquantes	bruno katra	01/04/2019 02:41 PM
3352	Task	Closed	Normal	Ecrire et jouer un test consolidé pour période de scrubbing SW	bruno katra	01/04/2019 01:50 PM
3351	Task	Closed	Normal	Jouer les tests longs en 3.2.0.24	bruno katra	01/04/2019 01:51 PM
3349	Task	Closed	Normal	Détailler le comportement du scrubbing HW et SW LFR	bruno katra	01/04/2019 01:55 PM
3266	Task	Closed	Normal	Mise à jour Verification report	bruno katra	13/12/2018 02:58 PM
3242	Task	Closed	Normal	Mise à jour matrice	bruno katra	13/12/2018 03:21 PM
3241	Task	Closed	Normal	Mise à jour Validation Report	bruno katra	13/12/2018 03:22 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3240	Task	Closed	Normal	Mise à jour SVS	bruno katra	13/12/2018 03:22 PM
3239	Task	Closed	Normal	Mise a jour SRS	bruno katra	13/12/2018 03:23 PM
3190	Task	Closed	Normal	Suppression TM_LFR_EXE_NOT_IMPLEMENTED	bruno katra	17/12/2018 04:16 PM
3188	Task	Closed	Normal	TC_LFR trop courte (< CCSDS_TC_PKT_MIN_SIZE)	bruno katra	18/12/2018 12:12 PM
3145	Task	Closed	Normal	Mise à jour SRS	bruno katra	17/12/2018 03:42 PM
3084	Task	Closed	Normal	Mettre à jour SUM avec nouveau comportement power down mode du LEON	bruno katra	17/12/2018 04:03 PM
1096	Task	Closed	High	Mise a jour document de calibration	bruno katra	05/05/2017 05:43 PM
1055	Task	Closed	Normal	3.2.0.15 dpu	bruno katra	29/06/2017 06:01 PM
1053	Task	Closed	High	3.2.0.15	bruno katra	22/06/2018 05:15 PM
1050	Task	Closed	Normal	3.2.0.14	bruno katra	18/04/2017 10:37 AM
1049	Task	Closed	Normal	3.2.0.13 dpu	bruno katra	04/04/2017 04:43 PM
1048	Task	Closed	Normal	validation centrage snapshot 3.2.0.13	bruno katra	03/04/2017 01:34 PM
1046	Task	Closed	Normal	compilation de RTEMS avec l'option -mfix-b2bst	bruno katra	18/04/2017 02:02 PM
1043	Task	Closed	Normal	3.2.0.13	bruno katra	18/04/2017 10:37 AM
1040	Task	Closed	Normal	3.2.0.12	bruno katra	30/03/2017 05:16 PM
992	Task	Closed	Normal	3.2.0.6	bruno katra	22/03/2017 02:48 PM
879	Task	Closed	Normal	mise à jour de la spécification suite aux modification SSS-CP-EQS-753	bruno katra	24/03/2017 11:48 AM
876	Task	Closed	High	implémentation R3++ : mise en conformité ICD/IDB 4.3.0	bruno katra	27/02/2017 05:51 PM
769	Task	Closed	Normal	3.1.0.4 sources et headers	bruno katra	27/01/2017 02:08 PM
733	Task	Closed	Normal	3.1.0.2 DPU	bruno katra	24/03/2017 11:49 AM
677	Task	Closed	Normal	Ajouter au SUM info sur HK_LFR_MAG_FIELDS_FLAG	bruno katra	09/05/2017 04:07 PM
612	Task	Closed	High	Long Test in normal mode	bruno katra	10/02/2016 05:38 PM
603	Task	Closed	Normal	3.0.0.16	bruno katra	24/03/2017 11:50 AM
577	Task	Closed	Normal	[QR R3] [RPWSWR-448]	bruno katra	01/03/2016 04:42 PM
572	Task	Closed	Normal	[QR R3] [JIRA] (MEBRPWMEB-576) : ajouter les req calibration dans la matrice	bruno katra	02/03/2016 02:33 PM
571	Task	Closed	Normal	[QR R3] [JIRA] (MEBRPWMEB-616) : nombreuses corrections mineures de la SRS 1.9	bruno katra	17/02/2016 04:42 PM
570	Task	Closed	Normal	[QR R3] [JIRA] (MEBRPWMEB-439) : ajout dependances SRS	bruno katra	01/03/2016 04:19 PM
557	Task	Closed	Normal	Révision 3.0.0.12	bruno katra	18/01/2016 04:52 PM
521	Task	Closed	Normal	[JIRA - RPWSWR-151] Précisions à apporter dans le SDD concernant les tâches AVER et BPPR.	bruno katra	04/01/2016 04:15 PM
459	Task	Closed	Normal	Ajouter à la SRS et User Manual comprtement des infos BIAS, R0, R1,	bruno katra	04/11/2015 04:47 PM
432	Task	Closed	Normal	Valider le signal de calibration	bruno katra	30/11/2015 05:37 PM
351	Task	Closed	Normal	Détailler les fonctionnements de l'acquisition des SWF du mode NORMAL avec SBM1 et SBM2 dans SRS et User Manual	bruno katra	04/11/2015 04:06 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
183	Task	Closed	Normal	Roadmap TRR2 pour septembre 2014	bruno katra	26/06/2015 10:15 AM
122	Task	Closed	Normal	Calcul optimisé du fine time.	bruno katra	24/04/2014 06:10 PM
3788	Task	New	Normal	Test de la carte avec les Leds	Axel Lanternier	28/02/2021 10:34 PM
3787	Task	New	Normal	Installation du service Web	Axel Lanternier	28/02/2021 10:30 PM
3735	Task	New	Normal	Fabrication du boîtier contenant le panneau Leds	Axel Lanternier	21/02/2021 11:07 PM
3702	Task	New	Normal	Branchement de la carte Raspberry	Axel Lanternier	13/02/2021 01:08 PM
3700	Task	New	Normal	Distribution des tâches	Axel Lanternier	03/02/2021 10:18 AM
3698	Task	New	Normal	Lecture du cahier des charges	Axel Lanternier	03/02/2021 10:18 AM
3697	Task	New	Normal	Fabrication du boîtier contenant le panneau Leds	Axel Lanternier	03/02/2021 10:11 AM
3635	Task	Resolved	Normal	Associer les deux programme donnée par Mr moutoussamy	antoine couvert	02/02/2021 01:38 PM
3618	Task	Resolved	High	Réalisation Compte-Rendu Fini	antoine couvert	29/01/2021 09:13 PM
3615	Task	Resolved	High	Commencer les programmes dans la journée	antoine couvert	02/02/2021 01:42 PM
3611	Task	Closed	High	carton	antoine couvert	02/02/2021 01:42 PM
3691	Task	Closed	Normal	Diagramme des cas d'utilisation/écrire les scénarios associés (forme textuelle)	antoine beney	02/02/2021 03:21 PM
3685	Task	Closed	Normal	Réaliser le diagramme d'activités/Découper en fonctions secondaires et répartir les tâches	antoine beney	02/02/2021 03:15 PM
3681	Task	Closed	Normal	Fabrication du boitier LED	antoine beney	02/02/2021 03:09 PM
3666	Task	Closed	Normal	Installer la chaîne de compilation	antoine beney	02/02/2021 02:16 PM
3661	Task	Closed	Normal	Comprendre l'interconnexion des différents matériels	antoine beney	02/02/2021 02:06 PM
3659	Task	Closed	Normal	Tester les entrées/sorties	antoine beney	02/02/2021 02:25 PM
3730	Task	Resolved	Normal	Installation du serveur web	Alexis Mata	21/02/2021 03:24 PM
3726	Task	Resolved	Normal	Mesure et relevé des signaux électriques (horloge)	Alexis Mata	21/02/2021 03:24 PM
3724	Task	Resolved	Normal	Réalisation des connexions / soudures / câbles et test	Alexis Mata	21/02/2021 03:24 PM
3722	Task	Resolved	Normal	Installation/Configuration Raspbian Jessie	Alexis Mata	21/02/2021 03:25 PM
3692	Task	Resolved	Normal	Répartition des tâches	Alexis Mata	20/02/2021 03:57 PM
1378	Task	New	Immediate	Test LFR boot Vs Temperature Vs sub_1V5 voltage	Alexis Jeandet	12/05/2017 04:29 PM
697	Task	New	Normal	LFR technical specification updates related to FSW-R3+	Alexis Jeandet	22/06/2018 05:24 PM
260	Task	New	High	Part Stress Analysis	Alexis Jeandet	21/11/2014 09:30 AM
126	Task	New	Normal	Fill the feature page	Alexis Jeandet	23/04/2014 08:42 AM
3877	Task	In Progress	Normal	Matrices de passage par défaut pour les ASM : à valider	Alexis Jeandet	11/03/2022 06:55 PM
3985	Task	Feedback	Normal	Test du chargement forcé des KCOEFF par défaut : écrasement des KCOEFF à bord	Alexis Jeandet	16/11/2022 05:16 PM
4026	Task	Closed	Urgent	Analyse GCOV	Alexis Jeandet	28/03/2023 02:02 PM
4008	Task	Closed	Normal	Mettre à jour CalibrationMatrices_TC_TM.html (document qui décrit l'agencement des TC et TM pour les KCOEFF)	Alexis Jeandet	12/05/2023 09:38 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
3944	Task	Closed	Normal	Modif de la TC_LOAD_KCOEFF : ICD + LFR FSW	Alexis Jeandet	17/01/2023 02:21 PM
3921	Task	Closed	Normal	Datapack FSW 3.3 : mises à jour SDD	Alexis Jeandet	11/05/2023 10:32 AM
3918	Task	Closed	High	Mise à jour des 2 DEFINE PA_LFR_KCOEFF_BLK_NR pour le KCOEFF_DUMP	Alexis Jeandet	11/01/2022 02:39 PM
3848	Task	Closed	Normal	BBM soldering	Alexis Jeandet	30/05/2021 04:53 PM
3845	Task	Closed	High	Order missing parts for BBM	Alexis Jeandet	30/05/2021 04:52 PM
3817	Task	Closed	Normal	BBM PCB layout	Alexis Jeandet	20/05/2021 01:07 PM
3815	Task	Closed	Normal	Create kicad project from JUICE design	Alexis Jeandet	04/05/2021 02:37 PM
3350	Task	Closed	Normal	Analyse et rapport sur les tech notes concernant le LEON3	Alexis Jeandet	01/04/2019 01:53 PM
3348	Task	Closed	Normal	Nettoyer tous les TBC/TBD dans la SPEC LFR	Alexis Jeandet	01/04/2019 01:56 PM
3171	Task	Closed	Normal	GCOV pour TEST-TYPE	Alexis Jeandet	14/11/2018 12:02 PM
3167	Task	Closed	Urgent	Livraison de 3.2.0.23 avec gcov	Alexis Jeandet	30/10/2018 01:39 PM
3166	Task	Closed	Normal	GCOV pour SVS-0003	Alexis Jeandet	21/11/2018 09:56 AM
3165	Task	Closed	Normal	GCOV pour test SUB-TYPE vs LONGUEUR	Alexis Jeandet	21/11/2018 10:00 AM
3164	Task	Closed	Normal	Gcov pour test SVS-0074	Alexis Jeandet	21/11/2018 10:07 AM
3149	Task	Closed	Normal	Gcov pour ce test TC-TOO-SHORT	Alexis Jeandet	21/11/2018 10:11 AM
3140	Task	Closed	Normal	create basic setup with one plot for unit tests	Alexis Jeandet	14/02/2019 10:33 AM
3134	Task	Closed	Urgent	Livraison de 3.2.0.22 avec gcov	Alexis Jeandet	13/12/2018 07:52 AM
3119	Task	Closed	Normal	Livraison de 3.2.0.21 avec gcov	Alexis Jeandet	13/12/2018 07:53 AM
3085	Task	Closed	Normal	Mettre à jour les fréquences et la séquence de calibration pour SCM (CAL_ENABLED) dans SRS, SUM et SPEC/SDD	Alexis Jeandet	01/04/2019 11:43 AM
3083	Task	Closed	Normal	Détailler la caractérisation du scrubbing et son effet pour SEU dans SDD, SPEC et SUM?	Alexis Jeandet	28/03/2019 11:16 AM
3081	Task	Closed	Normal	Explication et mise à jour des infos de calcul des cpu load dans SRS, SDD et SUM	Alexis Jeandet	29/03/2019 05:12 PM
3038	Task	Closed	Normal	SDD : Ajouter un paragraphe sur la caractérisation du filtre IIR	Alexis Jeandet	01/04/2019 12:03 PM
1359	Task	Closed	Low	Intégration continue (TeamCity)	Alexis Jeandet	08/06/2017 08:37 PM
1357	Task	Closed	Low	Connexion de Slack à TeamCity	Alexis Jeandet	08/06/2017 08:37 PM
1356	Task	Closed	Low	Connexion de Slack à Redmine	Alexis Jeandet	08/06/2017 08:37 PM
1355	Task	Closed	Low	Connexion de Slack à RhodeCode	Alexis Jeandet	08/06/2017 08:37 PM
1031	Task	Closed	Urgent	3.2.0.10	Alexis Jeandet	28/03/2017 04:17 PM
559	Task	Closed	Normal	Garantir que la réception est désactive sur l'APBUART.	Alexis Jeandet	22/03/2021 12:20 PM
465	Task	Closed	Normal	Annonces d'emploi	Alexis Jeandet	14/02/2019 09:50 AM
434	Task	Closed	Normal	Implement a kind of virtual file system for space missions datas.	Alexis Jeandet	14/02/2019 09:50 AM
233	Task	Closed	Normal	retrofit FPGA sur EM+	Alexis Jeandet	28/07/2015 05:38 PM
403	Task	Rejected	Low	Evaluate some opensource VHDL IPs	Alexis Jeandet	28/07/2015 05:35 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
737	Task	Stalled	Normal	étudier la nécessité de faire un soft reset lors de certains changements de mode	Alexis Jeandet	22/03/2021 12:08 PM
3176	Task	Closed	Normal	restore zones resize	adminlpp adminlpp	14/02/2019 10:37 AM
3175	Task	Closed	Normal	restore zone move	adminlpp adminlpp	14/02/2019 10:37 AM
3141	Task	Closed	Normal	create basic setup with multiple synchronised plots for unit tests	adminlpp adminlpp	14/02/2019 10:35 AM
1353	Task	Closed	Immediate	Initialisation du backlog (Redmine)	adminlpp adminlpp	23/06/2017 08:40 AM
3814	Task	New	High	Electronics BBM		30/05/2021 04:53 PM
3813	Task	New	High	BBM		30/05/2021 04:53 PM
3704	Task	New	Normal	Test du panneaux		03/02/2021 10:31 AM
3656	Task	New	Normal	Rapport de Projet		02/02/2021 03:24 PM
3655	Task	New	Normal	Intégration du serveur Web		02/02/2021 03:22 PM
3654	Task	New	Normal	Codage et Intégration		02/02/2021 03:20 PM
3652	Task	New	Normal	Programme de test		02/02/2021 03:19 PM
3651	Task	New	Normal	Prototypage		02/02/2021 03:18 PM
3650	Task	New	Normal	Programme de test		02/02/2021 03:16 PM
3649	Task	New	Normal	Fonctionnement des panneaux		02/02/2021 03:26 PM
3648	Task	New	Normal	Relever des signaux		02/02/2021 02:48 PM
3647	Task	New	Normal	Test d'un programme en compilation croisée		02/02/2021 03:07 PM
3645	Task	New	Normal	Installation de la toolchain		03/02/2021 10:23 AM
3644	Task	New	Normal	Réalisation materielle et test de connexion		02/02/2021 03:00 PM
3642	Task	New	Normal	Conception materiel		02/02/2021 02:59 PM
3641	Task	New	Normal	Présentation des connecteurs		02/02/2021 02:58 PM
3640	Task	New	Normal	Test GPIO en ligne de commande + test avec le voltmetre		02/02/2021 02:55 PM
3639	Task	New	Normal	Systeme embarqué et OS		02/02/2021 02:54 PM
3638	Task	New	Normal	Principe de fonctionnement		02/02/2021 02:53 PM
3637	Task	New	Normal	Répartition des taches		02/02/2021 02:53 PM
3636	Task	New	Normal	Appropriation du cahier des charges		02/02/2021 02:52 PM

...