































#	Tracker	Status	Priority	Subject	Assignee	Updated
459	Task	Closed	Normal	Ajouter à la SRS et User Manual comprtement des infos BIAS, R0, R1, ....	bruno katra	04/11/2015 04:47 PM
446	Task	Closed	Normal	BP1 BP2 pour release 3	paul leroy	02/07/2015 03:08 PM
437	Task	Closed	Normal	R3 *** Adaptation TC_LFR_UPDATE_INFO	Veronique bouzid	06/08/2015 02:33 PM
436	Task	Closed	Normal	R3: Nouveaux requirements	Veronique bouzid	26/10/2015 01:50 PM
434	Task	Closed	Normal	Implement a kind of virtual file system for space missions datas.	Alexis Jeandet	14/02/2019 09:50 AM
432	Task	Closed	Normal	Valider le signal de calibration	bruno katra	30/11/2015 05:37 PM
361	Task	Closed	Normal	Design DiscoSpace	paul leroy	09/06/2015 10:48 AM
351	Task	Closed	Normal	Détailler les fonctionnements de l'acquisition des SWF du mode NORMAL avec SBM1 et SBM2 dans SRS et User Manual	bruno katra	04/11/2015 04:06 PM
248	Task	Closed	Normal	Action 6 (team meeting in Graz)	paul leroy	05/02/2015 08:42 AM
239	Task	Closed	Normal	Parametre R2 du Waveform Picker - Doc and Verif	paul leroy	10/02/2015 09:05 AM
233	Task	Closed	Normal	retrofit FPGA sur EM+	Alexis Jeandet	28/07/2015 05:38 PM

...