

JUICE-SCM/Ground Segment - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
4024	Task	New	Normal	Première version calibration python	Theo Stassen	28/07/2023 07:02 PM
4003	Task	New	Normal	MàJ du document Ground Segment Development Plan for RPWI	Laurent Mirioni	07/12/2022 05:30 PM
4001	Task	New	Normal	Adapter le code IDL d'MMS/SCM à JUICE/SCM	Laurent Mirioni	07/12/2022 07:44 AM
3998	Task	New	High	Documenter le code MMS/SCM avec IDLdoc	Laurent Mirioni	04/01/2023 12:04 PM