


JUICE-SCM/Ground Segment

	2023-4				2023-5				2023-6				2023-7				2023-8				2023-9							
	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39		
LPP																												
INSTRU																												
JUICE-SCM/Ground Segment																												
Documenter le code MMS/SCM avec (...)	New 55%																											
Formatage des commentaires (...)	In Progress 10%																											
MàJ du document Ground Segment (...)	New 0%																											
Adapter le code IDL d'MMS/SCM à (...)	New 0%																											
Première version calibration python																												
Create Kernel in python	Resolved 100%																											
Bessel filter	Resolved 100%																											
DFB filter	Resolved 100%																											
Antenna response function	Resolved 100%																											
Bandpass filter	Resolved 100%																											
Extract and export cdf file (...)	In Progress 50%																											
Discover units test python (...)	Resolved 100%																											
Unit test Bessel filter	Resolved 100%																											
Unit test DFB	Resolved 100%																											
Unit test Antenna filter	Resolved 100%																											
Create unit test for (...)	Resolved 100%																											
Reorganise the code to have (...)	Resolved 100%																											
Create the complete Kernel	Resolved 100%																											
Create the kernel_creation (...)	Resolved 100%																											
Unit test kernel_creation	Resolved 100%																											
Full code documentation	Resolved 100%																											
Create deconvo_vec function (...)	Resolved 100%																											
Check real/imag parts	Resolved 100%																											
Shift kernel	Resolved 100%																											
Hanning window creation	Resolved 100%																											

JUICE-

Coscub window creation	Resolved 100%
Gaussian window creation	Resolved 100%
Trapezoid window creation	Resolved 100%
Unit test deconvo vec (...)	Resolved 100%
Correct the documentation (...)	Resolved 100%
deconvo_vec convolution part	Resolved 100%
Implement graphical comparison (...)	Resolved 100%
Implement blk_con IDL function	Resolved 100%
Create Calibrate CDF function	Resolved 100%
Implement the blocks (...)	In Progress 100%
Implement the cdf writing (...)	Resolved 100%
Implement function that compare (...)	Resolved 100%
General class to compare waveforms, (...)	Resolved 100%
Obtain good result in the (...)	Resolved 100%
Implementation of ConfigHandler (...)	Resolved 100%
Implement function that compute (...)	Resolved 100%
Implement a simple spectrogram (...)	Resolved 100%
Create function that plot (...)	Resolved 100%
Create Function that compare (...)	Resolved 100%
Find why the computed spectrum (...)	Resolved 100%
Make documentation of all (...)	Resolved 100%
Reorganise and simplify spectra (...)	Resolved 100%
Investigate why results are (...)	Resolved 100%
Spectra densities computation	Resolved 100%
Spectra densities plot and (...)	Resolved 100%
Completely change ConfigHandler (...)	Resolved 100%
ConfigHandler modularity implementation	In Progress 100%
Global attributes and (...)	Resolved 100%
default / current / limits (...)	Resolved 100%
Make class for deduce (...)	Resolved 100%
kernel_creation.py reworked (...)	Resolved 100%
Implement system of class (...)	Resolved 100%
Spectra powers computation	Resolved 100%
Spectra powers plot / comparison	Resolved 100%

Analyse fichiers L1A JUICE	Resolved 100%	In Progress 100%
Create interactive version of quicklook, (...)	Resolved 100%	Resolved 100%
Find proper tools and solutions (...)	Resolved 100%	Resolved 100%
Find proper solution for zoom (...)	Resolved 100%	Resolved 100%
Create a version of quicklook (...)	Resolved 100%	Resolved 100%
Fusion the static and interactive (...)	Resolved 100%	Resolved 100%
Modify the visuals of interactive (...)	Resolved 100%	Resolved 100%
Modify deeply the code organisation (...)	Resolved 100%	Resolved 100%
Improve and resolve problems (...)	Resolved 100%	Resolved 100%
Add buttons to change the (...)	Resolved 100%	Resolved 100%
Adapt the calibration / evaluation (...)	Resolved 100%	Resolved 100%
Start the rework of documentation	Resolved 100%	Resolved 100%
Reorganise and document the display (...)	Resolved 100%	Resolved 100%
Code reorganisation to have scripts (...)	Resolved 100%	Resolved 100%
Lot of new sh and python scripts (...)	Resolved 100%	Resolved 100%
Juice files first calibration	Resolved 100%	Resolved 100%
JUICE quicklook analysis	Resolved 100%	Resolved 100%
Code Analysis / Investigation / (...)	Resolved 100%	Resolved 100%
The problem with JUICE results (...)	Resolved 100%	Resolved 100%
Research with laurent about the (...)	Resolved 100%	Resolved 100%
Make all the variables of input (...)	Resolved 100%	Resolved 100%
Make the script able to specify (...)	Resolved 100%	Resolved 100%
register all remaining taks written (...)	Resolved 100%	Resolved 100%
Debug/resolution of some little (...)	Resolved 100%	Resolved 100%
Documentation debugging	Resolved 100%	Resolved 100%
Create script for documentation (...)	Resolved 100%	Resolved 100%
Documentation complete add and (...)	Resolved 100%	Resolved 100%
New tries concerning the differences (...)	Resolved 100%	Resolved 100%
First version of a "time extract" (...)	Resolved 100%	Resolved 100%
Finish complete time extract method	Resolved 100%	Resolved 100%
implement system to check the version (...)	Resolved 100%	Resolved 100%
Create 'file name' used in plot (...)	Resolved 100%	Resolved 100%
Make the 'file name' in the plot (...)	Resolved 100%	Resolved 100%
Create a sh script that use time (...)	Resolved 100%	Resolved 100%

Modify the extract argvs and env (...)	Resolved 100%
Modify the extract_cdf methods (...)	Resolved 100%
Make all the python and sh scripts (...)	Resolved 100%
Create a GUI for selection of a (...)	Resolved 100%
Find the problem of difference (...)	Resolved 100%
Make the GUI able to select what (...)	Resolved 100%
Advances in the comparison between (...)	Resolved 100%
Reorganisation of the python scripts (...)	Resolved 100%
Make the GUI a general tool, replacing (...)	Resolved 100%
Update documentation for time/solo (...)	Resolved 100%
Add a check if we don't find cdfs (...)	Resolved 100%
Find the cdfs with temperature (...)	Resolved 100%
Modify the data extraction method (...)	Resolved 100%
Modify the evaluation part (creation (...)	Resolved 100%
Improvements and bug resolve for (...)	Resolved 100%
Professional training about the (...)	Resolved 100%
Change the code from pyenv environnement (...)	Resolved 100%
Software exploration for documentation (...)	Resolved 100%
Documentation improvements following (...)	Resolved 100%
Documentation update, especially (...)	Resolved 100%
Bug solving for spectrum computation (...)	Resolved 100%
Gathering and analysis of all remaining (...)	Resolved 100%
Discovering of the Ruff linter (...)	Resolved 100%
Creation of a ruff pre commit hook	Resolved 100%
Add documentation handle in pre (...)	Resolved 100%
Discover of pytest and add to pre (...)	Resolved 100%
Add multiple pytests (init, extract, (...)	Resolved 100%
Add a system that allows to handle (...)	Resolved 100%
Research for a method to easily (...)	Resolved 100%
Creation of a visual documentation (...)	In Progress 100%
Make the writing and initialization (...)	Resolved 100%
Create pdf user documentation (Three (...)	Resolved 100%
Test the different SID, gather (...)	Resolved 100%
Update sphinx documentation for (...)	Resolved 100%

Modify the code to be coherent (...)	Resolved 100%
Bug with MMS files now that the (...)	Resolved 100%
Add of some modularisation in parameters	Resolved 100%
Creation of a table documenting (...)	Resolved 100%
Improve and simplify some parameters (...)	Resolved 100%
Clean and simplify the config files	Resolved 100%
Change the way the datetimes are (...)	Resolved 100%
Find how to force the documentation (...)	Resolved 100%
Improve the GUI by adding a embedded (...)	Resolved 100%
Develop a little code that for (...)	Resolved 100%
Generate a directory with quicklooks (...)	Resolved 100%
Resolve the problem concerning (...)	Resolved 100%
Resolve the problem concerning (...)	Resolved 100%
Research to find a standardisation (...)	Resolved 100%
Implement a logging code levels (...)	Resolved 100%
Reshape the write log part, with (...)	Resolved 100%
Search different support data (temperatures, (...)	Resolved 100%
Test the extract of temperatures (...)	Resolved 100%
major change : all the extracted (...)	Resolved 100%
Complete reshape of the method (...)	Resolved 100%
Add the temperature waveform to (...)	Resolved 100%
Create new file prepare_data_for_plot (...)	Resolved 100%
Produce and test the creation of (...)	Resolved 100%
Meeting with Alessandro on the (...)	Resolved 100%
Resolve massive problem of performance (...)	Resolved 100%
Benchmarking of the code execution (...)	Resolved 100%
Annual Report writing	Resolved 100%