

led_panel_prof

| | 2023-10 | | | | | 2023-11 | | | | | 2023-12 | | | | | 2024-1 | | | | 2024-2 | | | | 2024-3 | | | |
|-------------------------------|---|----|----|----|----|---------|----|----|----|----|---------|----|----|---|---|--------|---|---|---|--------|---|---|----|--------|----|----|--|
| | 40 | 41 | 42 | 43 | 44 | 45 | 46 | 47 | 48 | 49 | 50 | 51 | 52 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | |
| LPP | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| INSTRU | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| BTS SNIR Eiffel Dijon | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| led_panel_prof | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Analyse du cahier des charges | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Liste du matériel/logiciel | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Répartition des tâches | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | <p>led_panel_prof</p> <p>In Progress 100%</p> <p>In Progress 100%</p> <p>New 100%</p> | | | | | | | | | | | | | | | | | | | | | | | | | | |