

led_panel_prof

| | 2025-3 | | | | 2025-4 | | | | 2025-5 | | | | 2025-6 | | | | 2025-7 | | | | 2025-8 | | | | |
|-------------------------------|---|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|----|
| | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 |
| LPP | | | | | | | | | | | | | | | | | | | | | | | | | |
| INSTRU | | | | | | | | | | | | | | | | | | | | | | | | | |
| BTS SNIR Eiffel Dijon | | | | | | | | | | | | | | | | | | | | | | | | | |
| led_panel_prof | | | | | | | | | | | | | | | | | | | | | | | | | |
| Analyse du cahier des charges | | | | | | | | | | | | | | | | | | | | | | | | | |
| Liste du matériel/logiciel | | | | | | | | | | | | | | | | | | | | | | | | | |
| Répartition des tâches | | | | | | | | | | | | | | | | | | | | | | | | | |
| | <p>led_panel_prof</p> <p>In Progress 100%</p> <p>In Progress 100%</p> <p>New 100%</p> | | | | | | | | | | | | | | | | | | | | | | | | |