

VHDLib - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|---------|----------|----------|--|-------------------------|---------------------|
| 3782 | Bug | New | Normal | Tester les sorties GPIO avec 2 leds connectés | Tristan DAPOIGNY | 28/02/2021 08:25 PM |
| 96 | Bug | Rejected | Normal | DMA latency to access External memory | Jean-Christophe Pellion | 02/12/2016 01:10 PM |
| 50 | Bug | Closed | Normal | MINI-LFR - WFP 0.0.10 - Validation | paul leroy | 10/02/2015 03:20 PM |
| 93 | Bug | Closed | Normal | versionner les fichiers vhdlib.txt, vhdsim.txt | Jean-Christophe Pellion | 07/01/2015 02:43 PM |
| 6 | Bug | Closed | Normal | écriture des données snapshot f0 f1 f2 erronée | Jean-Christophe Pellion | 25/02/2014 02:16 PM |
| 25 | Bug | Closed | Normal | LFR EM Bistream - 0.0.8 - Validation | paul leroy | 11/12/2013 09:51 PM |
| 5 | Bug | Closed | Normal | IRQ from WaveFormPicker | Jean-Christophe Pellion | 19/11/2013 09:42 AM |
| 412 | Feature | Closed | Normal | Fenêtrage | Jean-Christophe Pellion | 22/10/2015 10:40 AM |
| 242 | Feature | Closed | Normal | créer des fichiers de contrainte d'horloge pour MINI-LFR et EM | Jean-Christophe Pellion | 25/09/2014 05:45 PM |
| 29 | Feature | New | Normal | mise à jour LPP IP Core User's Manual | Jean-Christophe Pellion | 13/12/2013 12:50 PM |
| 4 | Task | Closed | Normal | WaveFormPicker Verification | | 02/12/2016 01:16 PM |
| 46 | Task | Closed | Normal | WFP Validation | Jean-Christophe Pellion | 02/12/2016 01:15 PM |
| 66 | Task | Closed | Normal | MS - Verification | | 02/12/2016 01:15 PM |
| 44 | Task | Rejected | Normal | WaveFormPicker Caracterisation | Jean-Christophe Pellion | 02/12/2016 01:14 PM |
| 45 | Task | Closed | Normal | WFP - fault detection | Jean-Christophe Pellion | 02/12/2016 01:13 PM |
| 80 | Task | Closed | Normal | LFR EM - WaveFormPicker - 1.0.0 - Validation | paul leroy | 10/02/2015 03:21 PM |
| 69 | Task | Closed | Normal | MINI_LFR - WFP & MS - 0.1.4 - VERIFICATION | paul leroy | 10/02/2015 03:16 PM |
| 67 | Task | Closed | Normal | MINI_LFR - WFP & MS - 0.1.2 - VERIFICATION | paul leroy | 26/02/2014 11:14 AM |
| 41 | Task | Closed | Normal | MINI-LFR - WFP 0.0.B - Validation | paul leroy | 25/02/2014 02:20 PM |
| 40 | Task | Closed | Normal | MINI-LFR - WFP 0.0.A - Validation | paul leroy | 25/02/2014 02:19 PM |
| 47 | Task | Closed | Normal | MINI-LFR - WFP 0.0.C - Validation | paul leroy | 25/02/2014 02:19 PM |
| 3 | Task | Closed | Normal | LFR EM Bistream - 0.0.2 - Validation | | 25/02/2014 02:16 PM |
| 51 | Task | Closed | Normal | MINI-LFR - WFP 0.0.E - Validation | paul leroy | 17/02/2014 01:52 PM |
| 12 | Task | Closed | Normal | LFR EM Bistream - 0.0.7 - Validation | paul leroy | 23/01/2014 01:51 PM |
| 26 | Task | Closed | Normal | LFR EM Bistream - 0.0.9 - Validation | paul leroy | 23/01/2014 01:50 PM |
| 10 | Task | Closed | Normal | LFR EM Bitsream - 0.0.6 - Validation | Jean-Christophe Pellion | 23/01/2014 01:50 PM |
| 8 | Task | Closed | Normal | LFR EM Bistream - 0.0.5 - Validation | paul leroy | 23/01/2014 01:50 PM |
| 7 | Task | Closed | Normal | LFR EM Bistream - 0.0.3 - Validation | paul leroy | 23/01/2014 01:49 PM |