Solar Orbiter LFR - Issues

# Tracker Status Priority Subject Assignee Updated

1378 Task New Immediate Test LFR boot Vs Temperature Vs sub_1V5 voltage Alexis Jeandet 12/05/2017 04:29 PM
697 Task New Normal LFR technical specification updates related to FSW-R3+ Alexis Jeandet 22/06/2018 05:24 PM
260 Task New High Part Stress Analysis Alexis Jeandet 21/11/2014 09:30 AM
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